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When a docunent due date falls on a non-working day, the follow ng rule shal
apply to establish a new due date.

a. When the due date falls on a Saturday, the new due date will be the
precedi ng Friday.

b. When the due date falls on a Sunday, the new due date will be the
foll owi ng Monday.

C. When the original or new due date by application of a. and b. falls
on a holiday, Monday holiday due dates nove to the follow ng
Tuesday. Tuesday through Friday holiday due dates nmove to the
precedi ng week day.

CONTRACT DATA REQUI REMENTS LI ST NUMBERI NG SYSTEM

The nunbering systemfor the CDRL prescribes an order of CDRL itens that forms
groups by type of activity. The |ist bel ow shows these groupi ngs:

ACTIVI TY CDRL GROUP

Pr ogr am Managenent VP01 t hrough VP12
Site Activities VP13 t hrough VP16
Confi gurati on Managenent VP17 t hrough VP19
Syst em Engi neeri ng and Desi gn VP20 t hrough VP46
Support Systenms Activities VP47 t hrough VP64
Manufacturing Activities VP65 t hr ough VP66
Mai nt enance Docunent ati on VP67 t hrough VP72
Testing Activities VP73 t hrough VP79
Training Activities VP80 t hr ough VP84
Addi tional Docunentation VP85 t hr ough VP98
VSCS Trai ni ng And Backup Switch (VTABS) VP99 t hrough VP118

VSCS Control System Update (VCSU) VP119 t hrough VP129
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CONTRACT DATA REQUI REMENTS LI ST

DESCRI PTI ON OF DD FORM 1423

Bl ock 1 - Line Number

This block provides a |ine nunmber which uniquely identifies this particular
data item

Bl ock 2 - TITLE (DESCRI PTI ON OF DATA)

This block gives the title of the data itemas it appears on the Data |Item
Description (D D).

Bl ock 3 - SUBTI TLE

This block provides additional title information for the data itemif the
title differs fromthe title of the DID or requires further identification.

Bl ock 4 - DI D REFERENCE

This block gives the identification nunber, including revision letter, of the
Data Item Description (D D) which specifies the requirenents for the data
item The DIDs are attached.

Bl ock 5 - CONTRACT REFERENCE

This block provides a reference to the specific location in the procurenent
instrument that generates the requirement for the data item It provides the
speci fic paragraph nunber of the contractually cited Statement of Work (SOW,
Speci fication, or other contractually applicable docurent.

Bl ock 6 - TECHNI CAL OFFI CE

This block identifies the office responsible for advising on the technical

adequacy of the data item The abbreviation used is FAA Federal Aviation
Admi ni stration
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Bl ock 7 - |1 NSPECTI ONV ACCEPTANCE CODE
This bl ock designates the location for performance of Governnent inspection

and acceptance of the data item The location is indicated by a two
character code as foll ows:

Code Meani ng

SS Bot h I nspection and Acceptance at Source.

DD Bot h I nspection and Acceptance at Destination.
SD I nspection at Source, Acceptance at Destination.
DS I nspection at Destination, Acceptance at Source.
LT Only a Letter of Transmittal required.

NO No I nspection or Acceptance required.

bl ank No I nspection or Acceptance required.
I nspection and Acceptance requirenments are specified el sewhere
in the contract.

%

Note: Source indicates at the Contractor's facility.

Bl ock 8 - APPROVAL CODE

This block indicates requirenents for Governnment approval of the data item
Requi rements are indicated by a code as foll ows:

Code Meani ng

A Formal, written approval is required prior to final acceptance
of the data itemby the Governnent. |If it is deternined that
certain of the Production contractual requirenents for this data
itemare not satisfied, the Government will notify the

Contractor of each deficient area and will w thhold fina
acceptance pending correction of all deficiencies by the

Contractor.

B Witten certification fromthe Governnent that the data item
satisfies the requirenments of the Production contract in terns
of format, conpl eteness and | evel of detail is required prior to

final acceptance of the data item Such certification is not
intended to inmply Governnent sanction or approval of the

Contractor's design. |If it is deternmined that certain of the
Production contractual requirenents for this data itemare not
satisfied, the Government will notify the Contractor of each

deficient area and will withhold final acceptance pending
correction of all deficiencies by the Contractor. This code nmay
al so be used in instances where a data item does not nornally
require witten acceptance fromthe Government, depending on the
particular DI D application. |In such instances, clarification is
provided in Bl ock 16.
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Code Meani ng
D A distribution statenent is required.
AD Bot h approval and a distribution statenment are required.
AN Approval is required, however a distribution statenent is not
required.
N Nei t her approval nor a distribution statenent is required.
(bl ank) Nei t her approval nor a distribution statenent is required.

Unl ess ot herwi se noted, resubnmttal based on Governnent conmments due 30 DARC.

Block 9 - INPUT TO | AC

An "X" in this block indicates that either the data itemis dependent on the
integrated result of specific inputs fromother participating contractors, or
the data itemis an input to an Integrating Associate Contractor (I1AC).

Bl ock 10 - FREQUENCY

This block specifies the frequency of subnmittal for the data item Data of
a recurring type shall be submtted at the end of the reporting period
established in this field unless otherwi se indicated in block 12, 13, or 16.
Codes used are as foll ows:

Code Meani ng

DAI LY Dai | y

VKLY Weekl y

Bl - iE Every two weeks

MIHLY Mont hl y

Bl - MO Every two nont hs

QRTLY Quarterly

ANNLY Annual | y

SEM A Every 6 nonths

ONE/ R One time and revisions (revision requirenments are specified in
Bl ock 13 or 16).

n/ R n separate submittals and revisions (revision requirements are
specified in Block 13 or 16).

R/ ASR Revi sions as required (revision requirenents are specified in
Bl ock 13 or 16.

ASREQ As required (see Renarks).

CPI RQ Change pages as required.

ONE/ P One-time prelimnary draft.

ONE One tinme.

2TI ME Two separate submittals.

nTI ME n separate submittals, where n is a nunber of 3 or nore.
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Bl ock 11 - AS OF DATE

For data of a recurring type, this block may be used to indicate the starting
date for the required reporting interval.

Bl ock 12 - DATE FOR FI RST SUBM TTAL

This bl ock contains the date that the initial data submission is to be
delivered to the Governnment. This date nay be an actual cal endar date or
keyed to an event. Codes used are as foll ows:

Code Meani ng

DAC Days after contract award

MAC Mont hs after contract award

NLT Not | ater than

DACM Days after contract nodifications
DARP Days after reporting period

DARC Days after receipt of comments
DATC Days after test conpletion

DPTT Days prior to test

DPT Days prior to

NOTE: Definition of MAC - If the Contract is awarded any day of the nonth of
Cctober, then the first nonth after contract award is Novenber with a
correspondi ng date to the October date for the first time frame of one nonth.
(Exanpl e: CQOctober 16 -- Novenber 16 = 1 nonth)

Bl ock 13 - DATE OF SUBSEQUENT SUBM SSI ON

For data which is submtted nbre than once, this bl ock contains the
requirenents for all submissions after the initial submittal. Codes used are
the sane as those used for block 12.

Bl ock 14 - DI STRI BUTI ON AND ADDRESSEES

This bl ock specifies the addressees and t he nunber of copies (regular and any
magneti c medi a) each addressee is to receive. Regular copies required are to
the left of the slash, and nagnetic nedia copies to the right. Al magnetic
nmedi a deliveries shall be nmade in accordance with the fornmat and the
characteristics as described in the associated CORL Bl ock 16 Renmarks. The
designation "LTO' indicates that only a copy of the Letter of Transmittal is
required for that addressee. ASU 330 shall receive LTO on all CDRL
deliveries. A distribution Iist giving the full mailing address for each
addressee foll ows:

Not es:

Sites include all deliverable sites with the exception of the WWIHTC and FAAAC.
There are 9 regions and 21 ARTCCs. The quantities listed reflect the nunber
of copi es per addressee rather than the total nunber of copies.

For CDRL itens that are baselined and require an ECP to change, the draft/ECP
subnittal will be nade to the ECP distribution |ist under the contract. After
ECP approval, distribution will be in accordance with this CDRL distribution.
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CDRL DI STRI BUTI ON RECEI PT SI TES

ASU- 330 Contracting Federal Aviation Adm nistration, ASU 330F
Oficer Conmruni cati on and EnRout e Acqui sition Branch,
NASSI F Bui | di ng, Room 2409
400 Seventh Street, S.W
Washi ngton, D.C. 20590
Attn: VSCS Contracting O ficer

AUA Pr ogr am Managenent Branch, AUA
475 School Street, S.W
Washi ngton, D.C. 2002
Attn: VSCS Data Managenment O ficer

AUATAC AUATAC/ TRW
(AUA TAQ) 475 School Street, S. W
Washi ngton, D.C. 20024
Attn: Data Management O ficer

FAAAC AAC- 943 M ke Monroney Aeronautical Center
Federal Aviation Adnministration
6500 South MacArthur Bl vd.
&l ahoma City, OK 73125
Attn: AAC-943 Docunent Library
Bui | di ng ANF-2, Room 143

WHTC ACT- 200 Voi ce Switching Autonmation Branch, ACT-200
(WHTC) WIlliamJ. Hughes Technical Center
LEB Bui |l ding 316, Room 319
Atlantic Cty International Airport
Atlantic City, NJ 08405
Attn: ACT-200 Data Management Ofice

ACS- 520 Federal Aviation Administration
WIlliamJ. Hughes Technical Center
ACY Conmuni cati ons Systens Engi neering, Support
Branch, AOCS-520
Atlantic City International Airport
Atlantic Cty, NJ 08405
Attn: ACS-520

ACT- 400 Federal Aviation Administration
Wl liamJ. Hughes Technical Center
Atlantic Cty International Airport
Atlantic City, NJ 08405
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ATX- 100 Federal Aviation Adm nistration
Aeronautical Center, ATX-100
STB, Room 236
6500 South MacArthur Bl vd
&l ahoma City, Gkl ahoma 73169
Attn: Les Jones (405) 954-9558

ATR- 320 Federal Aviation Administration
AT Advanced Autonmation System Requirenents
800 | ndependence Ave., S. W
Washi ngton, DC 20591

ACT- 234 On-site Test Director Use Mail Box Drop Bldg 12
Harris PalmBay Facility

AMA- 410 Federal Aviation Adm nistration
) Aeronautical Center, AMA-410
Communi cati ons Branch, Room 264, TPSB
6500 South MacArthur Bl vd
&l ahoma City, Cklahoma City, Cklahoma 73169
Attn: Mke MKenzie (405) 954-3613

AVA- 405 Federal Aviation Adm nistration
Aeronautical Center, AMA 405
STB, Room 101
6500 South MacArthur Bl vd
&l ahoma City, Cklahoma City, Oklahona 73169
Attn: Terry Goodwi n (405) 954-5795

AFZ- 100 Federal Aviation Administration Headquarters
Bui I ding F. O B. 10A, Room 735
AFZ-100 Training Division
800 | ndependence AVE S. W
Washi ngton, D.C. 20591
Attn: Dan Hargraves (202) 267-3044

REGI ONAL OFFI CES:  (9)

ANE New Engl and Federal Aviation Administration
Regi on AF Di vi si on Manager, ANE-422P
Attn: VSCS Associ ate Program Manager
12 New Engl and Executive Park
Burlington, MA 01803

AEA East ern Regi on Federal Aviation Adnministration
AF Division, AEA-453.1
Attn: VSCS Associ ate Program Manager
JFK I nternational Airport
Fitzgeral d Federal Building
Jamai ca, NY 11430

ASO Sout hern Regi on Federal Aviation Adnministration
Attn: ASO 458 (Program Managenent)
1701 Col umbi a Avenue
Col | ege Park, GA 30337
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AGL Great Lakes
Regi on

ACE Central Region

ASW Sout hwest
Regi on

AWP Western Pacific
Regi on

ANM Nor t hwest

Mount ai n Regi on

AAL Al askan Regi on

ARTCCs: (21)

ZSE Seattl e ARTCC
(Nor t hwest Mount ai n Regi on)

ZHU Houst on ARTCC

(Sout hwest Regi on)
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Federal Aviation Adm nistration

AF Di vi si on Manager, AG.-459.8

Attn: VSCS Associ ate Program Manager
O Hare Lake O fice Center

2300 East Devon Avenue

Des Plaines, IL 60018

Federal Aviation Adm nistration
AF Di vi si on Manager, ACE-400
Attn: VSCS Program Manager

250 Sout h Rogers Road

O athe, KS 66062-1708

Department of Transportation,

Federal Aviation Administration,

AF Divi sion Manager, ASW421.2

2601 Meacham Bl vd.

Attn: VSCS Associ ate Program Manager
Fort Worth, TX 76193-0512

Federal Aviation Adm nistration

AF Divi si on Manager, AWP-422.41

Attn: VSCS Associ ate Program Manager
15000 Avi ation Boul evard

Hawt hor ne, CA 90261

Federal Aviation Adm nistration
AF Di vi si on Manager, ANM 450E2
Attn: John Fredenberg

1601 Li nd Avenue, SW

Renton, WA 98055-4056

Federal Aviation Administration

AF Di vi si on Manager, AAL-400

Attn: VSCS Associ ate Program Manager
222 W 7th Ave.

Anchor age, AK 99513

Federal Aviation Adm nistration
VSCS On-site Coordinator

3101 Auburn WVay South

Auburn, WA 98092

Federal Aviation Adnministration
VSCS On-Site Coordinator

I ntercontinental Airport,

16600 J. F. Kennedy Bl vd.
Houston, TX 77032
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ZDV Denver ARTCC

(Nort hwest Mount ai n Regi on)

ZBW Bost on ARTCC

(New Engl and Regi on)

ZDC Washi ngt on ARTCC

(Eastern Region)

ZAU Chi cago ARTCC
(Great Lakes Region)
ZOA Cakl and ARTCC

(Western Paci fic Region)

ZAB Al buquer que
ARTCC

( Sout hwest Regi on)

ZME Menphi s ARTCC

( Sout hern Regi on)

Z0B Cl evel and ARTCC

(Great Lakes Region)

Page xiii
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Federal Aviation Adm nistration
VSCS On-Site Coordi nator

2211 Sevent eenth Avenue
Longmont, CO 80501

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

35 Northwestern Blvd & Harri s Road
Nashua, NH 03062

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

825 East Market Street

Leesburg, VA 22075

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

619 I ndian Trail Road

Aurora, IL 60506

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

5125 Central Avenue

Frenmont, CA 94536

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

8000 Loui siana Blvd., NE

Al buquer que, NM 87109

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

3229 Denocrat Road

Menphis, TN 38118

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

326 East Lorain Street

Qoerlin, OH 44074
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ZTL Atl anta ARTCC

( Sout hern Regi on)

ZNA M am ARTCC

( Sout hern Regi on)

ZLA Los Angel es
ARTCC

(Western Paci fic Region)

ZNY New Yor k ARTCC

(Eastern Regi on)

ZKC Kansas City
ARTCC

(Central Region)

VP M nneapol i s
ARTCC

(Great Lakes Region)

ZI D I ndi anapolis
ARTCC

(Great Lakes Region)

ZIX Jacksonvill e
ARTCC

( Sout hern Regi on)
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Federal Aviation Adm nistration
VSCS On-Site Coordi nator

299 Wol sey Road

Hampt on, GA 30228

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

7500 N. W 58th Street

Manm, FL 33166

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

2555 East Avenue "P", NASCC

Pal ndal e, CA 93550

Federal Aviation Adm nistration

VSCS On-Site Coordi nator

4205 Johnson Avenue MacArthur Airport
Ronkonkoma, NY 11779

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

250 S. Rogers Rd.

d athe, KS 66062

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

512 Division Street, NCO

Farm ngton, MN 55024

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

1850 S. Sigshee Street

I ndi anapolis, IN 46241

Federal Aviation Adm nistration
VSCS On-Site Coordi nator

10 Avi ati on Avenue

Hlliard, FL 32046
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ZFW Fort Worth Federal Aviation Adm nistration
ARTCC VSCS On-Site Coordi nator
13800 FAA Road
( Sout hwest Regi on) Ft. Worth, TX 76155
ZLC Salt Lake City Federal Aviation Administration
ARTCC VSCS On-Site Coordi nator

2150 West 700 North
(Nort hwest Mountain Region) Salt Lake City, UT 84116-2990

ZAN Anchor age ARTCC Federal Aviation Administration
VSCS On-Site Coordinator
(Al askan Regi on) 5400 Davi s Hi ghway

Anchor age, AK 99506

Not e: The Contractor shall |abel all docunents to be delivered to the
CGovernment per a detailed distribution list that will be provided
to the Contractor at contract award.

Any specific requirements concerning quantities or distribution to

FAA Headquarters, Regions or ARTCCs are indicated in Block 16 remarks.

Bl ock 15 - TOTAL COPI ES

This block specifies the total number of copies required. It should be the
sum of the nunber of copies sent to each addressee.

Bl ock 16 - REMARKS

This block contains pertinent date iteminformation not specified el sewhere on
the form It also contains anplification/clarification data for other bl ocks,

and Data Itemtailoring instructions as applicable.

Not e: Al'l references to days shall be construed to be cal endar days unl ess
ot herw se specified.
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GENERAL GUI DELI NES FOR PREPARI NG CDRL | TEM DOCUMENTS

The Contractor shall prepare each technical CDRL item docunent that exceeds
ten (10) pages of text according to the followi ng guidelines, unless specified
on the Form 1423:

1. Technical itenms shall be prepared in accordance with FAA Order 1700.8
"Acqui sition, Publication and D ssem nation of FAA Scientific and
Techni cal Reports.”

2. Each itemshall have the followi ng attributes

a. A full table of contents which includes all sections within the
item

b. Well-defined, unanbi guous section titles.

c. Standardized first paragraphs. Each and every section's first
par agraph shall contain the scope and purpose of that section

d. A conprehensive index of that item This index shall contain al
functions, Cls, CSCls, HAXCls, any glossary terns and any
appropriate noun used within that item

e. A glossary of terns used in this docunent.

These guidelines shall be followed for all CDRL itens except where a given
items Data Item Description (DID) uses a fornmat that nakes any of the above
gui delines inpractical to nmeet. VTABS CDRLs (VP99 through VP118) which
specify “Contractor Format” do not have to follow the guidance |isted above.
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1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VPOl 3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD (8 AP |9 IAC |11 DATE |13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Conference Review Agenda 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP02 3 FAA ASREQ See Remarks ASU-330 0
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP | 9IAC 11 DATE | 13 NEXT SUBMIT AUA 3
UDI-AAP-022B See Remarks LT N Regions Oea
16 REMARKS Sites 0ea
WJIHTC 1
Block 5: FAAAC 0
15 TOTAL 6

SOW Paragraphs 3.1.3,3.1.4,3.2.1.3,3.2.1.4,3.2.3.7,3.9.2.1.1,3.11.1.2.2, 3.11.5, 3.11.6 and 3.11.8.
Block 10:

Other: As scheduled for each formal design, configuration, qualification, readiness review, logistics, or other technical conference.
Block 12:

Submit NLT 45 DPT each scheduled design, configuration, qualification, readiness review, logistics, or other technical conference.
Block 14:

COAR: 1 Copy AUA TAC: 1 Copy

Note:  Technical Interchange Meetings do not require submittal of VP02.
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1 SEQ 2 Conference Review Minutes 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP03 3 FAA ASREQ See Remarks ASU-330 0
4 AUTHORITY 5 CONTRACT REFERENCE |7 DD |8 AP |9I1AC 11 DATE | 13 NEXT SUBMIT AUA 3
UDI-AAP-023 See Remarks LT N Regions 0ea
16 REMARKS Sites 0ea
WJIHTC 2
Block 5: FAAAC 0
15 TOTAL 7

SOW Paragraphs3.1.3, 3.1.4, 3.2.3.7,3.9.2.1.1, 3.11.1.2.2, 3.11.5, 3.11.6 and 3.11.8.

Block 10:

As scheduled for each formal design, configuration, qualification, readiness review, logistics, or other technical conference.

Block 12:

Submit NLT 20 days after completion of the first and each subsequently scheduled design, configuration, qualification, or readiness review,

logistics, or other technical conference.

Block 14:

COAR: 1 Copy AUATAC: 1 Copy




Page 4 FAA- VSCS- CDRL- 003E

June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Presentation Material 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP04 3 FAA ASREQ See Remarks ASU-330 1
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9IAC 11 DATE 13 NEXT SUBMIT AUA 3
UDI-AAP-077B See Remarks LT N See Remarks Regions Oea
16 REMARKS Sites Oea
WIHTC 2
Block 5: FAAAC 0
15 TOTAL 8

SOW Paragraphs 3.1.3, 3.1.4, 3.2.3.7,3.9.2.1.1,3.11.5and 3.11.8.
Block 10:

Submit at beginning of each scheduled program management, RMA, logistics, major milestone or technical review.
Technical Interchange Meeting presentation materials will be provided in VP-03 if required.

Block 12:

Submittal at first scheduled program management, RMA, logistics, technical review, and 30 DPT any major milestone review.
Block 13:

Submittal at each subsequently scheduled program management, RMA, logistics, major milestone, or technical review.
Block 14:

COAR: 1 Copy AUATAC: 1 Copy

Indicated Block 14 distribution applies only to those materials submitted 30 days prior to major milestone reviews.
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1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP05 3

4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT

16 REMARKS

15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Contract Work Breakdown Structure (CWBS) 6 OFFICE 10 FREQUENCY [ 12 1ST SUBMIT 14 DISTR | COPIES
VP06 3 FAA ONE/R See Remarks ASU-330 1
4 AUTHORITY 5 CONTRACT REFERENCE 7DD [8 AP | 9IAC |11 DATE | 13 NEXT SUBMIT AUA 3
UDI-AAP-029B SOW Para 3.1.1 DD A None Regions 0ea
16 REMARKS Sites 0ea
WIHT 0
Block 8: FAAAC 0
15 TOTAL 5

Government comments/approval within 30 days after receipt. If comments are not received within 45 days of document delivery, the
document will be considered accepted without comment.

Block 10:

Revisions shall only be accomplished when necessary, or requested by the contracting activity, to document major program changes having a
direct affect on the established work breakdown.

Block 12:

P:with proposal
F: 1 MAC

Block 14:

COAR: 1 Copy
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1 SEQ 2 Cost Performance Report (CPR) and 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP07 3 Cost Schedule Status Report (C/SSR) FAA MTHLY See Remarks ASU-330 1
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP [91AC 11 DATE [ 13 NEXT SUBMIT AUA 3
See Remarks SOW Para 3.1.2 LT D See Remarks Regions 0 ea
16 REMARKS Sites 0ea
WJIHTC 0
Block 4: FAAAC 0
15 TOTAL 5

DI-F-6000C and DI-F-6010A

Block 12:

25 working days after the close of the accounting period of the second month following contract award. Data shall be as of the end of the
Contractor's accounting month prior to the first submittal.

Block 13:

20 working days after the close of each succeeding monthly accounting period.

Block 14:

COAR: 1 Copy

ADDITIONAL REMARKS:

1. The C/SSR shall be prepared in accordance with the referenced DID and these supplementary instructions. All references to DOD shall
be meant to be FAA references.

2. Cost/Schedule Status Report (C/SSR) Paragraph 10.4 Performance Data:

a. Subparagraph 10.4.1 - Work Breakdown Structure Elements:

(1) The reporting elements of the Contract WBS equating to the Cost Account level and rolling up through all levels of the CWBS to the
total contract is reported in this column. Total direct and indirect costs shall be shown for each reportable WBS element in columns
(2) through (9).

b. Subparagraph 10.4.5, 10.4.6, and 10.4.9 - Schedule Variance, Cost Variance and Variance At Completion.

(1) Cumulative schedule and cost variances (columns 5-6) and variance at completion (column 9) shall be reported in Format 5
based on thresholds determined by agreement between the FAA and the contractor.

3. Paragraph 10.2.5; Format 4 - Manpower Loading:

a. Manpower forecasts shall reconcile with the contractor's latest revised cost estimate at completion.

b. Subparagraph

10.2.5.4.

(1) Columns (10) through (14) shall reflect monthly, quarterly, and semi-annually as required to complete the Government Fiscal Year
that is reflected in column 9. Any remaining columns will reflect Government Fiscal Year increments. The “At Completion” Column
will contain the "at completion” manpower and will not necessarily reflect the total of all columns being reported on Format 4.

4. Paragraph 10.2.6;

Format 5 - Impact Analysis

a. Supporting Cost Performance Reports. Separate supporting Cost Performance Reports will be provided for each major subcontractor
(as determined by FAA) or joint venture partner.

b. A summary analysis (Impacts Analysis) of overall contract performance including significant problems and corrective actions taken or
required shall be in accordance with the referenced DID.

5. The cost performance report is for FAA (not DOD) management use.

6. The Cost Performance Report /Cost/Schedule Status Report shall be transmitted on hardcopy media.
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1 SEQ 2 Network Logic Schedule 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP08 3 FAA See Remarks 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP [9IAC 11 DATE [ 13 NEXT SUBMIT [ AUA 3
UDI-AAP-072B SOW Para 3.1.1 DD A See Rmks None Regions 0 ea
16 REMARKS Sites 0 ea
WIHTC 0
Data shall be made available for Government review, via contractor provided on-line access, by the first FAAAC 0
submittal date. 15 TOTAL 4
Block 7:

Inspection and acceptance for 30 DAC shall occur at the 30 day implementation review at the source. The remaining submittal inspection and
acceptance shall occur at the destination.

Block 8:

Government comments/approval within 30 days after receipt. If comments are not received within 45 days of document delivery, the document
will be considered accepted without comment.

Block 10:

MTHLY: 2 copies of the Tabular NLS Report (each, 2 sets)
QTRLY: 1 copy of plot of entire program schedule
ASREQ: 5 copies of the NLS subnets.

Block 11:
Data shall be as of the end of the prime contractor’s accounting month prior to the submittal date, and shall coincide with the closing date for the
Cost Performance Report (CPR) submittal. The NLS shall be statused monthly, with status data provided for all completed and in-progress

activities. Subcontractor schedules shall be statused consistent with this date, and be integrated with the prime contractor data.
Block 14:

COAR: 1 Copy
ADDITIONAL REMARKS:

All references to “Acquisition Phase” shall be replaced with “Production Phase”.

The Network Logic Schedule submittal shall include network tabular reports, and be in hardcopy. The tabular report descriptions (sort/select
fields and date fields data) shall be presented to the Government prior to the first NLS submittal. Within 30 days after contract award, the
contractor and the Government will meet to establish tabular report formats and submittal requirements. Activity Tabulars shall be sorted by
subnet and finish dates. Two sets shall be submitted monthly. The first set shall show early dates and late dates. The second set shall show early
dates and baseline dates. Along with the monthly submittal of the NLS Tabulars, the contractor shall explain major deviation and/or logic
changes in detail.
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1 SEQ 2 Program Management Plan (PMP) 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP09 3 FAA ONE/R See Remarks ASU-330 1
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP [9IAC 11 DATE | 13 NEXT SUBMIT AUA 3
UDI-AAP-080B SOW Para 3.1 DD B None Regions Oea
16 REMARKS Sites Oea
WJIHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 0
15 TOTAL 7

Block 8:

Government comments/approval within 45 days after receipt.

Block 10:

Plan revisions shall be as requested by the contracting activity to document major program changes having a direct affect on program management philosophies.

Block 12:

P: with Proposal
F: 1 MAC

Block 14

COAR: 1 Copy

AUATAC: 1 Copy
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1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP10 3
4 AUTHORITY 5 CONTRACT REFERENCE [7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL




FAA- VSCS- CDRL- 003E

Page 11

DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Data Management Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP11 3 FAA ONE/R See Remarks ASU-330 1
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 3
SDI-P-009B SOW Para 3.1.5 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 0
15 TOTAL 8

Block 8:

Government comments/approval within 30 days after receipt.
Block 12:

First submittal 1 MAC is considered final.
Block 14:

COAR: 1 Copy AUATAC: 1 Copy

ADDITIONAL REMARKS:

The Data Management plan shall be prepared in accordance with the referenced DID and shall include the following tailored sentences:

a. DESCRIPTION/PURPOSE

This document describes the Contractor's Data Management Plan and procedures for handling configuration controlled and non-

configuration controlled documents prepared by the Contractor.

b. 10.3 Identification - Present a document tree of all controlled documents and clearly distinguish between non-configuration controlled
documents and configuration controlled documents covered by the DMP and engineering documents controlled under the Configuration

Management program.
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP12 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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1 SEQ 2 Site Activation Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP13 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 31
UDI-AAP-055B See Remarks LT A None Regions 1 ea
16 REMARKS Sites 3 ea
WJIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 337/23
Block 5:

SOW Paragraphs 3.81, 3.8.1.1, 3.8.1.2, 3.8.1.3, 3.8.2.1, 3.8.2.2, 3.8.3.1, 3.8.4.1, 3.8.4.2 and 3.8.4.3.
Block 8:
WIJHTC Final: Government comments/approval within 30 days after receipt
All Other Sites Final: Government comments/approval within 60 days after receipt
Electronic media delivery format for this CDRL will be as follows:
Final Submittal (text only): Microsoft Word 6.0 in DOS compatible format on 3.5 diskettes.
Block 12:

WJHTC Final:

The Site Activation Plan developed under contract DTFA01-87-C-00002 shall be updated for the prototype upgrade 30 days after the site activation

survey update at the WJHTC.
All Other Sites Final:

Submit one per site, NLT 12 months prior to equipment delivery.

Block 14:

ATR-320: 3 Copies for each site (69)
COAR: 1 Copy for each site (23) AUA TAC: 2 Copies for each site (46)

AUA shall receive 3 copies and one magnetic copy of this document for each site (69/23 copies). Each FAA Regional Office shall receive 1 copy
of this document for each site within its regional area of responsibility (21 copies). ARTCCs, WJHTC and FAAAC shall receive the quantities
indicated for their respective sites only (66 copies). The WJHTC shall also receive 2 copies of this document for each operational site (42 copies).
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1 SEQ 2 Site Preparation Design Information Package [ 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP14 |3 (sPDIP) FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 3
UDI-AAP-092B SOW Para 3.8.1 LT A None Regions 2 ea
16 REMARKS Sites 2 ea
WJHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 179

Block 8:

Government comments/approval within 60 days after receipt

Block 12:

Final: NLT 3 MAC

Block 14:

COAR: 1 Copy

Each FAA Regional Office shall receive 2 copies of this document for each site within its regional area of responsibility (42 copies).

AUATAC: 1 Copy
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP15 |3
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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1 SEQ 2 Transition Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP16 3 FAA ONE See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP [9IAC |11 DATE 13 NEXT SUBMIT [ AUA 3
SDI-B-098 SOW Paragraphs 3.7 & 3.7.1 LT A None Regions 1ea
16 REMARKS Sites 5 ea
WJHTC 4
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 124
Block 8:

Government comments/approval within 30 days after receipt.
Block 12:

First submittal 4 MAC is considered final.
Block 14:

COAR: 1 Copy AUATAC: 1 Copy
ADDITIONAL REMARKS:

Reference DID SDI-B-098, Transition Plan, Paragraph 10.2.6, Transition Equipment Requirements, delete the following:

“In the process of identifying the transition equipments the various transition equipment alternatives investigated shall be discussed.

Each alternative description shall identify:

Equipment required

Equipment characteristics

Equipment requirements traceability matrix
Equipment availability

Equipment cost

Equipment reliability/maintainability data
Support cost

Training requirements/cost

Risk assessment

mSe e ooow

After all alternatives have been studied a recommended alternative shall be identified and justified for the decisions provided.”
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1 SEQ 2 Configuration Audit Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP17 3 FAA ONE See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE |7 DD |8 AP 9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 4
UDI-E-25621 SOW Paragraph3.12.3.4 LT A None Regions 0ea
16 REMARKS Sites 0ea
WJIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 9
Block 8:

Government comments/approval within 45 days after receipt.

Block 12:

Draft Configuration Audit Plan: 5 MAC

Block 13:

Final: 7 MAC

Block 14:

COAR: 1 Copy AUATAC: 1 Copy

ADDITIONAL REMARKS:

The Configuration Audit Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 10:

a. Schedules (time, date and place) of all audits.

b. Personnel participating (Contractor or FAA) and extent of participation.

C.

d

g

Identification of the configuration items and all of the media representations to be audited; the identification should include complete

nomenclature (label, serial number, etc.).

. Description and extent of the physical and functional audits to be performed;

. Planned procedures for the physical and functional audits to be performed;

. Description of contractors audit support such as personnel, equipment, facilities, etc.;

. Audit Agenda including:

a bl wpeE

Scope and purpose of the audit, including identification of subsystem and configuration items involved (as appropriate).

Time, date, location, and duration.

Specific objectives to be achieved.

Responsibilities of each participating activity and identification of participant, including both Contractor and FAA.

Complete list of all documentation to be available for review, including system engineering data, reports, drawings, specifications, and
any other related data.

Methods, computer program aids, and procedures to be used in demonstrating or explaining accomplishment of the audit objectives,
including identification of system engineering, design, test, and other data to be used in their support.

. Audit Reports including:

PwN PR

Title page

Content
Introduction
Administrative Data
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1 SEQ 2 Configuration Management Plan For 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP18 |3 Hardware and Software FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD (8 AP |9 IAC |11 DATE |13 NEXTSUBMIT | AUA 3
SDI-P-007B SOW Para 3.12 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WIJIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 8
Block 14:

COAR: 1 Copy AUATAC: 1 Copy




Page 19

FAA- VSCS- CDRL- 003E
DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP19 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD (8 AP |9 IAC |11 DATE |13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 Availability Growth Assessment Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP20 |3 FAA MTHLY See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE |7 DD |8 AP 9 IAC |11 DATE 13 NEXT SUBMIT | AUA 3
UDI-AAP-008C SOW Para 3.2.3.6 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 1
The Availability Growth Assessment Report shall be submitted in two volumes: FAAAC 0
15 TOTAL 6

Block 8:

Volume I

Current Prototype Equipment

Volume II: Prototype Upgrade

Volume I shall provide the Availability Growth Assessment Report for the current prototype equipment.
Volume Il shall provide the Availability Growth Assessment Report for the prototype upgrade.

Government comments/approval within 45 days after receipt. If comments are not received within 45 days of document delivery, the document
will be considered accepted without comment.

Block 12:

1 MAC

Block 14:

COAR: 1 Copy

AUATAC: 1 Copy




FAA- VSCS- CDRL- 003E

DCN- CDRL- 020

Page 21

June 12, 2000

1 SEQ 2 Availability Growth Program Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP21 3 FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 3
UDI-AAP-009C SOW Para 3.2.3.6 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 0
15 TOTAL 6

Block 8:

Government comments/approval within 45 days after receipt.

Block 14:

COAR: 1 Copy

Block 12:

AUATAC: 1 Copy

First submittal 1 MAC is considered final.
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1 SEQ 2 Computer Resources Integrated Support Document 6 OFFICE 10 FREQUENCY | 12 1ST SUBMIT 14 DISTR COPIES
VP22 3 FAA TWOIR 6 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP 9 IAC | 11 DATE 13 NEXT SUBMIT [ AUA 3/1
DI-MCCR-80024A | SOW Para3.2.2.2 , 3.25 LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
: WJHTC 2
Hard Copy Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 0
15 TOTAL 9/3

Electronic media delivery format for this CDRL will be as follows:
Drafts or Engineering Review Submittals. Complete document in .PDF format on CD ROM.
Final Submittal: Complete document in .PDF format on CD ROM.
Block 8:

Government comments/approval within 45 days after receipt. Government comments from first submittal to be incorporated into next
submittal.

Block 10:
This CDRL shall not be revised to reflect the final ORD 7 baseline.
Block 14:

AQOS-520: 2/1 Copies COAR: 1 Copy AUA TAC: 1/1 Copies
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Page 23
June 12, 2000

1 SEQ 2 Electromagnetic Interference Control Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP23 3 FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3
DI-EMCS-80199 SOW Paragraph 3.2.5 LT A Regions 1 ea
16 REMARKS Sites 0 ea
WJIHTC 2
Block 8: FAAAC 1
15 TOTAL 17

Government comments/approval within 45 days after receipt
Block 14:

COAR: 1 Copy AUATAC: 1 Copy
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 RMA Program Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP24 3 FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 3
UDI-R-FAA-232B SOW Paragraph 3.2.3 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 8
Block 8:

Government comments/approval within 45 days after receipt of submittal
Block 12:
First submittal 1 MAC is considered final.
Block 14:
COAR: 1 Copy AUATAC: 1 Copy
ADDITIONAL REMARKS:
The RMA Program Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:
Block 7:
Substitute "Production Phase" in all cases where "AP" is shown.
Block 10:
a. Substitute "VSCS" in all cases where "AAS" is shown.

b. Para 10.1.3 delete "and the Software Test Plan" from last sentence.
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 RMA Analysis Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP25 3 FAA MTHLY 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3
SDI-A-018 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Block 5: FAAAC 1
15 TOTAL 8

SOW Paragraphs 3.2.3,3.2.3.1, 3.2.3.2,3.2.3.3,3.2.35,3.2.3.7and 3.25.2.1.2.1.

Block 8:

Government comments/approval within 45 days after receipt. If comments are not received after 60 days of document delivery, the
document will be considered accepted without comment.

Block 13:

Volume I:  Update monthly until directed otherwise by the Government.
Volume II: Update monthly.
Report shall be available for discussion at the monthly RMA review meeting

Block 14:

COAR: 1 Copy

AUA TAC/TRW : 1 Copy

ADDITIONAL REMARKS:

The RMA Analysis Report shall be submitted in two volumes:

Volume I: Current Prototype Equipment
Volume II: Prototype Upgrade

Volume I shall provide RMA analysis data for the current prototype equipment. Volume Il shall provide RMA analysis data for the prototype

upgrade and VSCS Training and Backup Switch (VTABS). VCSU analysis data shall be incorporated with the prototype upgrade data

Additionally, the lower level availability block diagrams should be deleted unless required to document revision of the availability models.
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June 12, 2000

FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 Map Generation Report - VSCS 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP26 |3 FAA ONER See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 1
UDI-AAP-176 SOW Paras 3.3.4 & 3.8.2.2 LT A None Regions 1 ea
16 REMARKS Sites 2 ea
WJIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 218

Block 8:

Government comments/approval within concurrent with CAI.
Block 12:

Final: Submit one per site and WIHTC 2 months prior to equipment delivery.
Block 14:

AO0S-520: 1 copy for each site (23 final copies)

COAR: 1 copy for each site (23 final copies)
AUATAC: 1 copy for each site (23 final copies)

AUA shall receive 1 copy of this document for each site (23 copies). Each FAA Regional Office shall receive 1 copy of this document for

each site within its regional area of responsibility (21 copies).

Quantities for the ARTCCs, WIJHTC and FAAAC reflect the number of copies for each site rather than the total number of copies (105 final copies).
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Version Description Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP27 3 FAA 2 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 2/1
DI-MCCR-80013A SOW Para 3.12.3.1, 3.25.8.6.2 LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WIHTC 2
Hard Copy: Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 9/3

Electronic media delivery format for this CDRL will be as follows:

Entire document in Microsoft Word on 3.5” DOS compatible diskettes.

Block 8:

Government comments/approval within 45 days after receipt.

Block 13:

Submit with each baseline delivery. The Software Support Facility shall be the sole recipient of the Object Code which shall be delivered only on

electronic media. The source code shall be delivered only on electronic media to the WIHTC and AUA.

Last delivery shall be at ORD 7.3.1.X OT&E Regression baseline. One electronic copy delivered, in native format, to reflect latest revision.

Block 14:

AOS-520: 2/1 Copies
COAR: 1 Copy
AUA TAC: 1/1 Copies
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Failure Reporting Analysis and Corrective Action System 6 OFFICE 10 FREQUENCY | 12 1ST SUBMIT 14 DISTR COPIES
VP28 |3 (FRACAS) Summary FAA MTHLY 2 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP [9IAC | 11 DATE 13 NEXT SUBMIT | AUA 3
SDI-S-036B SOW Para 3.2.3.4, 3.25.2.1.3.2 LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 1
Block 8: FAAAC 1
15 TOTAL 8
Government comments/approval within 45 days of receipt. If comments are not received after 60 days of document delivery, the document will be considered
approved.
Block 13:

Summary should be available for discussion at the monthly RMA review meeting.

Volume I Update monthly until directed otherwise by the Government.
Volume II: Update monthly.
Block 14:

AOS-50: 1 Copy
COAR: 1 Copy AUA TAC (TRW) : 1 Copy

ADDITIONAL REMARKS:
The FRACAS Summary shall be submitted in two volumes:

Volume I:  Current Prototype Equipment
Volume II: Prototype Upgrade

Volume I shall provide FRACAS data for the current prototype equipment. Volume 11 shall provide FRACAS data for the prototype upgrade and
VTABS. FRACAS data for the VCSU shall be presented with the prototype upgrade data.
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Software Requirements Specification 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP29 |3 FAA TWO/R 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 1/0
DI-MCCR-80025 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Electronic media delivery format for this CDRL will be as follows: FAAAC 0
15 TOTAL 712

Drafts or Engineering Review Submittals: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hardcopy:
Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver red-lined hardcopy revisions to Section 3 only. One electronic copy delivered in native format, to reflect the May 16, 1997
document.

Block 5:

SOW Paragraphs 3.2.2,3.2.2.2,3.2.2.5,3.2.2.5.3.4,3.2.8,3.12.2.1 and 3.12.2.2 and 3.25.
Block 8:

Government comments/approval within 45 days after receipt of submittal.
Block 13:

Submit for ORD 6 Baseline as an ECP with initial Baseline submittal to WJHTC. ORD 7 Baseline delivery shall be a redlined hardcopy (Section
3 only) submitted to the WJHTC.

Block 14:

AQOS-520: 2/1 Copies
COAR: 1 Copy AUA TAC: 1/1 Copies
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Software Development Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP30 3 FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 1
DI-MCCR-80030A SOW Paras 3.3.1, 3.3.2 & 3.3..3 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 0
Block 8: FAAAC 0
15 TOTAL 5

Government comments/approval within 45 days after receipt of submittal.
Block 13:

One electronic delivery, in native format, to reflect the May 16, 1997 document. No deliveries are required for ORD 7.
Block 14:

AUA TAC: 1 Copy AO0S-520: 1 Copy
COAR: 1 Copy
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR [ COPIES
VP31 |3
4 AUTHORITY 5 CONTRACTREFERENCE 7 DD |8 AP |9 IAC |11 DATE |13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP32 3

4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT

15 TOTAL
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June 12, 2000

DCN- CDRL- 020

1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP33 3

4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9 IAC 11 DATE 13 NEXT SUBMIT

15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Data Base Design Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP34 3 FAA TWO/R 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 2
DI-MCCR-80028 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 0
Electronic media delivery format for this CDRL will be as follows: FAAAC 0
15 TOTAL 6/2

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver red-lined hardcopy revisions to Section 3 only. One electronic copy delivered, in native format, to reflect the March 10,
1995 document.

Block 5:

SOW Paragraphs 3.2.2.2, 3.12.2.1, 3.12.2.2 and 3.25.
Block 8:

Government comments/approval within 45 days after receipt of submittal.
Block 13:

Submit as a redlined hardcopy (Section 3 only) for ORD 7 Baseline to WJHTC.
Block 14:

AOS-520: 2/1 Copies
COAR: 1 Copy AUA TAC: 1/1 Copies
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 System Segment Specification 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP35 3 FAA ONE/R 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 1
DI-CMAN-80008 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0
Electronic media delivery format for this CDRL will be as follows: FAAAC 0
15 TOTAL 5/2

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.
For ORD 7, deliver red-lined hardcopy revisions to Section 3 only. One electronic copy delivered, in native format, to reflect the May 16, 1997 document.
Block 5:
SOW Paragraphs 3.2.2,3.2.2.1,3.2.2.2,3.2.2.5.3.4,3.2.8,3.12.2.1, 3.12.2.2 and 3.25.
Block 8:
Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WIHTC. ORD 7 baseline delivery shall be a redlined hardcopy
(Section 3 only) submitted to the WIJHTC.

Block 14:

AOS-520: 2/1 Copies
COAR: 1 Copy AUA TAC: 1/1 Copies
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June 12, 2000

FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 System Engineering Management Plan (SEMP) 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP36 3 FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP |9 IAC |11 DATE |13 NEXTSUBMIT | AUA 3
DI-S-3618/S-152 SOW Para 3.2 LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 9

Block 8:

Government comments/approval within 45 days after receipt of submittal.
Block 14:

First submittal 1 MAC is considered final.
Block 14:

AUATAC: 1 Copy
COAR: 1 Copy COTR: 1 Copy
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Hardware Requirements Specification 6 OFFICE 10 FREQUENCY | 12 1ST SUBMIT 14 DISTR COPIES
VP37 |3 FAA TWO/R 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP | 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 1
SDI-R-015 SOW Paragraph 3.2.3 LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 2
Electronic media delivery format for this CDRL will be as follows: FAAAC 0
15 TOTAL 712

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.2.2.1, 3.2.2.5.3.4, 3.2.8, 3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC. One electronic copy delivered, in native format, to reflect the
November 5, 1997 document. No update is required for ORD 7.

Block 14:

AQOS-520: 2/1 Copies

COAR: 1 Copy

AUA TAC: 1/1 Copies
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Interface Management Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP38 3 FAA ONE See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 1
UDI-A-FAA-207 SOW Paragraph 3.2.7 LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 5/0
Block 8:

Government comments/approval within 45 days after receipt of submittal.
Block 12:

Draft: 1 MACA
Final: 30 DARC

Block 14:
COAR: 1 Copy AUATAC: 1 Copy
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Interface Requirements Specification 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP39 |3 FAA TWO/R 4 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP 9 IAC 11 DATE |13 NEXTSUBMIT | AUA 2
DI-MCCR-80026 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Hard Copy: Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 0
15 TOTAL 8/2

Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.

For ORD 7, deliver red-lined hardcopy revisions to Section 3 only. One electronic copy delivered, in native format, to reflect the following

documents:

179607E
179608E
179609E
179611E
179612C

Block 5:

SOW Paragraphs 3.2.2, 3.2.8, 3.4.8, 3.4.10, 3.4.11, 3.12.2.1 and 3.25.

Block 8:

On-Line

GIG

Common Console
AIG

Off-Line

May 16, 1997
Dec 09, 1994
Dec 09, 1994
Dec 09, 1994
Dec 09, 1994

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC. For ORD 7 baseline, delivery shall be a redlined hardcopy
(Section 3 only) submitted to the WJHTC.

Block 14:

AO0S-520: 2/1 Copies

COAR: 1 Copy

AUA TAC: 1/1 Copies
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Interface Design Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP40 3 FAA TWO/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 2
DI-MCCR-80027 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Electronic media delivery format for this CDRL will be as follows:. FAAAC 0
15 TOTAL 8/2

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver red-lined hardcopy revisions to technical sections only. One electronic copy delivered, in native format, to reflect the
following documents:

179639D AIG Nov 09, 1994

179640C Off-Line Mar 10, 1995

179642D Common Console Nov 09, 1994

179643C GIG Feb 22, 1995

179644E On-Line July 07, 1995
Block 5:

SOW Paragraphs 3.2.2.1, 3.2.8, 3.12.2.1, 3.12.3.2 and 3.25.
Block 8:

Government comments/approval within 45 days after receipt of submittal.
Blocks 12 & 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC. For ORD 7 baseline, delivery shall be a red-lined hardcopy
(technical sections only) submitted to the WIHTC.

Block 14:

AO0S-520: 2/1 Copies
COAR: 1 Copy AUA TAC: 1/1 Copies
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DCN- CDRL- 020

June 12, 2000

1 SEQ 2 Interface Control Document (ICD) 6 OFFICE 12 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP41 3 FAA TWO/R ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 2/1
UDI-AAP-059B See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Electronic media delivery format for this CDRL will be as follows: FAAAC 1
15 TOTAL 9/3

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.
One electronic copy delivered, in native format, to reflect the following documents:

179655G VSCS to PABX dated 8 August 1997

179656F VSCS to Trunks dated 10 October 1997
201595E VSCS to Transmission Equipment dated 8 August 1997

For VSCS to DSR ICD, deliver one electronic copy in Harris Interleaf at both draft and final submittal. Government comments shall be
incorporated in final document.

Block 5:

SOW Paragraphs 3.2.7.1,3.2.7.1.1, 3.2.7.1.2, 3.2.8, 3.4.8, 3.4.10 and 3.4.11.
Block 8:

Government comments/approval within 45 days after receipt.
Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC.
Block 14:

AQOS-520: 2/1 Copies
COAR: 1 Copy AUA TAC: 1/1 Copies
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 Hardware Top Level Design Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP42 3 FAA TWO/IR 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP |9 IAC 11 DATE | 13 NEXT SUBMIT [ AUA 2
SDI-D-022 See Remarks LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Electronic media delivery format for this CDRL will be as follows: FAAAC 1
15 TOTAL 9/2

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:

SOW Paragraphs 3.2.2.1,3.2.2.5.4.3,3.2.8, 3.4.6,3.4.7,3.4.8,3.4.9,3.4.10,3.12.2.1, 3.12.2.2 and 3.25.

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC. One electronic copy delivered, in native format, to reflect the
October 10, 1997 document. No deliveries are required for ORD 7.

Block 14:

AQOS-520: 2/1 Copies

COAR: 1 Copy

AUA TAC: 1/1 Copies
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Hardware Detailed Design Document 6 OFFICE 10 FREQUENCY | 12 1ST SUBMIT 14 DISTR COPIES
VP43 3 FAA TWO/R 1 MAC ASU-330 LTO

4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP |9 IAC |11 DATE [ 13 NEXT SUBMIT | AUA 2
SDI-D-024 See Remarks LT A See Remarks Regions Oea
16 REMARKS Sites 0ea
WJIHTC 2
Electronic media delivery format for this CDRL will be as follows: FAAAC 1
15 TOTAL 9/1

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.
Block 5:
SOW Paragraphs 3.2.2.1, 3.2.2.5.3.4,3.2.8, 3.4.6, 3.4.7,3.4.8,3.4.9, 3.4.10, 3.12.2.1, 3.12.2.2 and 3.25.
Block 8:
Government comments/approval within 45 days after receipt of submittal.
Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC. One electronic copy delivered, in native format, to reflect the
September 09, 1997 documents. No deliveries are required for ORD 7.

Block 14:

AUATAC: 1 Copy
COAR: 1 Copy AO0S-520: 2/1 Copies
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Hardware Product Specification 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP44 3 FAA TWO/R 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 2
SDI-D-025 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Electronic media delivery format for this CDRL will be as follows: FAAAC 1
15 TOTAL 9/2

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.
Block 5:
SOW Paragraphs 3.2.2.1, 3.2.2.5.3.4,3.2.8, 3.4.6, 3.4.7,3.4.8,3.4.9, 3.4.10 and 3.12.2.1.
Block 8:
Government comments/approval within 45 days after receipt of submittal
Block 13:

Submit for ORD 6 Baseline as ECP with Baseline submittal to WJHTC. One electronic copy delivered, in native format, to reflect the October
10, 1997 document. No deliveries are required for ORD 7.

Block 14:

AQOS-520: 2/1 Copies
COAR: 1 Copy AUA TAC: 1/1 Copies
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Human Engineering Program Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP45 3 FAA ONE See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 3
DI-H-7051 SOW Para 3.2.6 DD B None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 8

Block 8:

Government comments/approval within 45 days after receipt.

Block 12:

First submittal 2 MAC is considered final.

Block 14:

COAR: 1 Copy

AUATAC: 1 Copy
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Human Factors Design Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP46 3 FAA FOUR 5 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE | 7 DD 8 AP |9 IAC |11 DATE |13 NEXTSUBMIT | AUA 2/1
SDI-D-023A See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 9/3

Electronic media delivery format for this CDRL will be as follows:
Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver format specified by AOS-520 special delivery requirements. Also deliver complete
document in .PDF format on CD ROM.

For ORD 7, deliver red-lined hardcopy revisions to technical sections only. One electronic copy delivered, in native format.
Block 5:

SOW Paragraphs 3.2.2.5.3.4, 3.2.6.2, 3.12.2.1 and 3.12.2.
Block 8:

Government comments/approval within 45 days after receipt.
Block 13:

Submit for ORD 6 Baseline as ECP with initial Baseline submittal to WJHTC. For ORD 7, delivery shall be a red-lined hardcopy (technical
sections only) submitted to the WJHTC.

Block 14:
COAR: 1 Copy AUA TAC: 1/1 Copies AO0S-520: 2/1 Copies
ADDITIONAL COMMENTS:

The Human Factors Design Document shall be submitted in four (4) volumes as follows:

Volume I:  Controller Interface
Volume II:  Supervisor Interface
Volume IIl:  Maintainer Interface

Volume IV: Data Entry Interface
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Depot Maintenance Study 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP47 3 FAA ONE 24 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD [8 AP [9IAC |11 DATE |13 NEXTSUBMIT | AUA 1
DI-S-1815 SOW Paras 3.428, 3.4.9, & 3.11.4.6 LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 6
Block 8:

Government comments/approval within 30 days after receipt.
Block 14:

AUA TAC: 1 Copy
COAR: 1 Copy AOS-520: 1 Copy

ADDITIONAL REMARKS:
The Depot Maintenance Study shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:
Block 7:

Add the following: "When Logistics Support Analysis (LSA) is part of the contract, applicable data from LSA shall be used as source data for
the Depot Maintenance Study."

Block 10:
a. Substitute "NSN" in all cases where FSN is shown.
b. Change first sentence to read:

“The Depot Maintenance Study shall consist of, but not be limited to, the appendices listed below and a Depot Maintenance Support Plan
prepared in the contractor format. Additionally, the plan shall address acquisition of Depot Maintenance Plant Equipment (DMPE) and
shall assign responsibilities, document requirements, identify actions that the contractor and Government will accomplish, and establish
milestones and schedules for the planning effort.”




Page 48 FAA- VSCS- CDRL- 003E
June 12, 2000 DCN- CDRL- 020
1 SEQ 2 System/Design Trade Study Reports; 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP48 3 Evaluation of Alternatives and Trade-off Analysis FAA ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE | 13 NEXT SUBMIT | AUA 3
DI-S-3606/S-128-1 See Remarks LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 8

Block 4:

This DID, in conjunction with DID DI-R-3549A, satisfies the requirements of MIL-STD-1388-1A, Task 303.

Block 5:

SOW Paragraphs 3.2.2.5, 3.4.6, 3.4.7,3.4.8,3.4.9, 3.4.10,3.4.11, 3.11.2 and 3.11.4.1.
Block 8:

Government comments/approval within 30 days after receipt.
Block 14:

COAR: 1 Copy AUATAC: 1Copy

ADDITIONAL REMARKS:

Study Reports shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 10:

a. Trade Study Reports shall be prepared in contractor format on 8% by 11 inch bond paper.

b. Studies shall update and incorporate revisions applicable to the production VSCS in the final maintenance analysis report documented in
VSCS PDP CDRL Item V019, Contract DTFA01-87-C-00002, and to be updated by this contract. Deliver revisions by a page for page substitution with a

sidebar showing changes applicable to the production VSCS.
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DCN- CDRL- 020

Page 49
June 12, 2000

1 SEQ 2 Logistic Support Analysis Plan (LSAP) 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP49 3 FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP |9 IAC |11 DATE |13 NEXTSUBMIT | AUA 1
DI-L-7017A SOW Para 3.11.4.1 LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 5

Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

COAR: 1 Copy

AUATAC: 1 Copy
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 LSA Incremental Delivery 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP50 3 FAA See Remarks See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 0
DI-ILSS-81173 See Remarks DD A Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0
Block 5: FAAAC 1/1
15 TOTAL 1/1

SOW Paragraphs 3.11.4.1, 3.11.4.4,3.11.4.4.2 and 3.11.7.

Block 8:

Government comments/approval within 90 days after receipt.

Blocks 10 and 12:

Del

A

B.

(@]

o

ivery shall consists of six (6) increments as follows:

Increment "A" shall contain as a minimum the LSAR data required to produce
1. The Long Lead Items List.
2. The Support Equipment List.
3. The Tools and Test Equipment List.
4. The Provisioning Parts List.
Increment A Delivery: 6 MACA

Increment "B" shall contain as a minimum all the LSAR data required in Increment delivery "A" as well as the data to produce the
following:

1. Repairable Items List.

2. Interim Support Items List.

3. Common and Bulk Items List.
Increment B Delivery: 13 MACA

. Increment "C" shall consist of completely updated LSA-015, LSA-060, and the LSA-061 LSAR Reports.

Increment C Delivery: 18 MACA

Increment "D" shall consist of update to Master Tables as per MIL-STD-1388-2B, Appendix A, Paragraph 30.3.
Increment D Delivery: 34 MACA

E. Increment "E" shall consist of update to Master Tables as per MIL-STD-1388-2B, Appendix A, Paragraph 30.3.

m

®

ADDITI

Increment E Delivery: 40 MACA

Increment "F" shall consist of final update to LSAR Master Tables as per MIL-STD-1388-2B, Appendix A, Paragraph 30.3.

Increment F Delivery: 48 MACA

. In addition to the magnetic tape containing all of the above, the Repair Level Analysis and all Design Change Notices in effect at the

time of the submission shall be incorporated.

ONAL REMARKS:

Delivery of LSAR Reports on magnetic tape shall be in an acceptable ADP format IAW MIL-STD-1388-2B, Paragraph 4.2.2. An acceptable
format shall be on magnetic tape with the following specifications: 9 track, ASCII, 1600 BPI.

Any depot test procedures provided as supplemental to the incremental LSA deliveries will be reviewed by the FAA. If technical comments
are generated as a result of FAA review, the contractor shall update the applicable test procedures(s) and resubmit it as change pages to the
VP50 supplemental delivery.
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Post Production Support Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP51 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 1
DI-P-7119 See Remarks LT A 30 DARC Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 5

Block 5: SOW paras 3,11.4.1, 3.19.8.3 and 3.25.8.3.

Block 8:
Government comments/approval within 60 days after receipt.
Block 12:
VSCS:  Final NLT 3 months prior to last production article completion.

VTABS: Provide change pages in accordance with paragraph 3.19.8.3.
VCSU: Provide change pages NLT 30 days prior to program milestone for production decision.

Block 14:

COAR: 1 Copy AUATAC: 1 Copy
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Life Cycle Cost Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP52 3 FAA SEMIA See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 2
UDI-F-FAA-214C See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WIHTC 0
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 5

Revisions: Shall be as determined by the Government to accompany requests for any major design change or component substitution.
Block 5:

SOW Paragraph 3.11.3, 3.11.3.1, 3.19.8.3 and 3.25.8.3.
Block 8:

VSCS:

Government comments and approval within 60 days after receipt of document. Within 30 DARC, the Contractor response shall be made
by letter containing a plan for correcting deficiencies identified by comments, and answers to any comments identified for immediate
response. The next submittal shall identify the changes made in response to comments. If comments are not received within 60 days of
delivery of document, the document shall be considered as accepted without comment. Acceptance of a document without comments
shall not waive comments on material submitted in subsequent submittals.

VTABS and VCSU:

Government comments and approval within 30 days after receipt of document. Within 30 DARC, the Contractor response shall be made
by letter containing a plan for correcting deficiencies identified by comments, and answers to any comments identified for immediate
response. The next submittal shall identify the changes made in response to comments. If comments are not received within 30 days of
delivery of document, the document shall be considered as accepted without comment. Acceptance of a document without comments
shall not waive comments on material submitted in subsequent submittals.

Block 12:

VSCS: 3 MAC

VTABS: First submittal September 1997.

VCSU: As change pages and inaccordance with UDI-F-FAA-214C paragraph 7.3.
Block 13:

VSCS/VTABS: Update 3 times starting December 1997.

VCSU: Update 3 times starting 6 months after VCSU modification incorporated.
Block 14:

COAR: 1 Copy AUATAC: 1 Copy
ADDITIONAL REMARKS:

a. Part |, Life Cycle Cost Plan, shall be included in submittals once.

b. Paragraph 10.3.4, Replace the word "DTFA01-84-C-000XX" with "DTFAQ1-87-00002", and replace the word "Acquisition" with the
word "Production”.

c. Partll, Cost Data, 10.4.2.3(a) and 10.4.2.3(b), in addition to the written report, the cost data from these two sections shall also be
delivered on a floppy magnetic disk, readable by an IBM compatible PC.

d. Part Ill, Engineering Trade Studies and Life Cycle Cost Impact Summaries, and LCC Cost Summary Box submittals, shall accompany
each ECP forwarded for approval.
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Page 53

June 12, 2000

1 SEQ 2 Repair Level Analysis Reports (RLA) 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP53 3 FAA ONE 3 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 2
DI-R-3549A SOW Paragraph 3.11.4.1 LT A None Regions 0ea
16 REMARKS Sites 0 ea
WJHTC 0
Block 4: FAAAC 1
15 TOTAL 6

This DID, in conjunction with DID-S-3606/S-128-1, satisfies the requirements of MIL-STD-1388-1A, Task 303.

Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

AUA TAC: 1 Copy
COAR: 1 Copy

AOS-520: 1 Copy

ADDITIONAL REMARKS:

The Repair Level Analysis Reports shall be prepared in accordance with the referenced DID and shall contain the following tailored

instructions:

a. The Repair Level Analysis (RLA) shall be prepared using a Government-approved RLA model.

b. Document delivery shall include RLA data on IBM PC compatible media.

Blocks 9 and 10:

All references to MIL-STD-1388 shall be changed to MIL-STD-1388-1/2A
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Maintenance Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP54 3 FAA ONE 3 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 2
SDI-P-013B SOW Paragraph 3.11.2 LT A None Regions 1 ea
16 REMARKS Sites 1 ea
WIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 37

Block 8

Government comments/approval within 30 days after receipt.

Block 14:

AUATAC: 1 Copy COAR: 1 Copy

ADDITIONAL REMARKS:

The Maintenance Plan shall be prepared in accordance with the Data Item Description and shall include the following special instructions:

Block 10:

a. Submit for FAA approval any revisions to the Contractor Maintenance Plan delivered as VSCS PDP CDRL Item V013, under Contract
DTFAQ01-87-C-00002. Describe the VSCS Maintenance Plan derived from the maintenance trade-off studies performed during the

VSCS prototype development and subsequent FAA determination of maintenance options to be implemented for the VSCS. The

description of the Maintenance Plan shall contain the implementation approach with respect to all maintenance requirements for the

life cycle of the VSCS maintenance.

b. Deliver revisions by a page by page substitution with a sidebar showing changes applicable to the production VSCS.
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Page 55

DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Maintenance Analysis Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP55 3 FAA ONE 1 MAC ASU-330 LTO+1
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 1
SDI-A-019B SOW Paras 3.11.2 & 3.11.3.1 LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 6

Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

COAR: 1 Copy

AUA TAC: 1 Copy

ADDITIONAL REMARKS:

The Maintenance Analysis Report shall be prepared in accordance with the referenced DID and shall include the following tailored

instructions:

Block 10:

a. Submit revisions to maintenance analysis reports delivered as VSCS CDRL Item V019, under Contract DTFA01-87-C-00002 as
applicable to the production VSCS.

b. Deliver revisions as a page by page substitution with a sidebar showing revised material.
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Engineering Data For Provisioning (EDFP) 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP56 3 FAA ONE See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 0
DI-1LSS-81289 SOW Paragraph 3.11.4.4 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 0
Block 8: FAALC 1/1
15 TOTAL 11

Government comments/approval within 90 days after receipt.

Block 12:

Deliver one copy of DI-ILSS-81289 requirements three months prior to Provisioning Conference or as determined at the Provisioning
Guidance Conference.
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FAA- VSCS- CDRL- 003E
June 12, 2000

DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR [ COPIES
VP57 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000

FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 Supportability Assessment Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP58 3 FAA ONE 36 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 1
DI-S-7120 SOW Paragraph 3.11.4.1 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 6

Block 8:

Government comments/approval within 30 days after receipt.

Block 14:

COAR: 1 Copy

AUATAC: 1 Copy

ADDITIONAL REMARKS:

AOS-520: 1 Copy

The Supportability Assessment Plan shall be prepared in accordance with the referenced DID shall include the following tailored

instructions:

Previously developed documentation shall be used to the maximum extent possible to meet the requirements of this DID.
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Supportability Assessment Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP59 3 FAA SEMIA See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 2
DI-S-7121 SOW Paragraph 3.11.4.1 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 6

Block 8:
Government comments/approval within 30 days after receipt.
Block 12:
First submittal 6 months after approval of VP58 (Supportability Assessment Plan).
Block 13:
Unless directed otherwise, the submissions shall end when the final site transitions to FAA site maintenance.
Block 14:
COAR: 1 Copy AUATAC: 1Copy
ADDITIONAL REMARKS:

The Supportability Assessment Report shall be prepared in accordance with the referenced DID and shall include the following tailored
instructions:

Previously developed documentation shall be used to the maximum extent possible to meet the requirements of this DID.
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FAA- VSCS- CDRL- 003E

DCN- CDRL- 020
1 SEQ 2 Integrated Support Plan (ISP) 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP60 3 FAA ONE 1 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 2
DI-L-6138 SOW Paragraph 3.11.1 LT A None Regions 1 ea
16 REMARKS Sites 0 ea
WJIHTC 1
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 15

Block 8:

Government comments/approval within 30 days after receipt of Plan.

Block 14:

COAR: 1 Copy

AUATAC: 1 Copy

ADDITIONAL REMARKS:

The ISP shall be prepared in accordance with the referenced DID and shall contain the following tailored instructions:

Incorporate revisions and make ISP transparent to the Integrated Logistics Support Plan (ILSP) delivered as CDRL Item V006 under

Contract DTFAQ01-87-C-00002. Deliver revisions by a page for page substitution with a sidebar showing revisions applicable to the
production VSCS.

Block 9:

Delete references and their use throughout this DID.

Block 10:

Delete paragraphs 3 through 16.
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FAA- VSCS- CDRL- 003E
June 12, 2000

DCN- CDRL- 020
1 SEQ 2 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP61 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP62 3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Design Change Notice 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP63 3 FAA QTRLY See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3
DI-V-7009A SOW Paragraph 3.11.11 B See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Block 4: FAAAC 1
15 TOTAL 9

Revise “MIL-STD-1388-2" wherever used to read “MIL-STD-1388-2A".
Block 8:

Government comments/approval within 21 days after receipt of submittal.
Block 10:

In support of each approved change in configuration.

Blocks 12 & 13:

Quarterly submissions shall begin on December 20, 1996 and continue as long as there are approved changes to the VSCS configuration.

The electronic media will be as specified by the FAALC, using LSAR 036 reports tagged to transmit changes only.

Block 14:

COAR: 1 Copy AUATAC: 1 Copy AQOS-520: 1 Copy
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Material Review Board Summary 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP64 3 FAA MTHLY See Remarks ASU-330 LTO+1
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 2
SDI-S-038 SOW Paragraph 3.11.4 LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0
Block 8: FAAAC 1
15 TOTAL 5

Government comments/approval within 21 days after receipt of submittal.
Block 12:

First summary shall be at 5 MAC.
Block 14:

COAR: 1 Copy AUATAC: 1 Copy
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Manufacturing Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP65 3 FAA TWO See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE (7 DD |8 AP 9 IAC |11 DATE 13 NEXT SUBMIT | AUA 2
UDI-AAP-175 SOW Paragraph 3.10.1 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 7
Block 8:

Government comments/approval within 45 days after receipt.
Blocks 12 and 13:

P: with Proposal
F: 5 MAC

Block 14:

COAR: 1 Copy AUATAC: 1 Copy
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June 12, 2000

FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 FCC-Type Acceptance and Registration 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP66 3 FAA ONE 6 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 3
SDI-U-065 SOW Paragraph 3.10.6 LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 0
Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 1
15 TOTAL 6

Block 8:

Government comments/approval within 45 days after receipt of submittal.

Block 14:

COAR: 1 Copy

AUATAC: 1 Copy
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FAA- VSCS- CDRL- 003E
June 12, 2000

DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP67 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Computer System Operator’s Manual 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP68 |3 FAA See Remarks 5 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 0
DI-MCCR-80018A See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0
Electronic media delivery format for this CDRL will be as follows: FAAAC 0
15 TOTAL 312

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material. The AOS-520 Hard Copy shall be
unbound, dual sided (backup page), printer original.

For ORD 7, deliver red-lined hardcopy revisions only. One electronic copy delivered, in native format, to reflect the February 23, 1998
document.

Block 5:

SOW Paragraphs 3.2.2.2, 3.2.8,3.12.2.1, 3.12.2.2, 3.14.2, 3.25, 3.25.5.3 and 3.25.5.11.
Block 8:

Government comments/approval within 45 days after receipt.

Block 10:

This CDRL shall be updated quarterly commencing October 1, 1997 and ending February 1998 with the exception that
the VCSU will be updated quarterly.

Block 12: VCSU: NLT 60 days prior to initial government testing.

Block 13:

Submit for ORD 6 as ECP with each initial Baseline delivery to WIHTC. For ORD 7, delivery shall be a red-lined hardcopy submitted to
the WJHTC.

VCSU: Consistent with Block 10.
Block 14:

AUA TAC: 1/1 Copies
COAR: 1 Copy AO0S-520: 1/1 Copies
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Drawings, Engineering and Associated Lists 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP69 3 Level 3- VSCS FAA RIASR See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD (8 AP [9 IAC |11 DATE 13 NEXT SUBMIT | AUA 171
DI-E-7031 See Remarks LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 0
Block 5: FAAAC 0
15 TOTAL 3/1

SOW Paragraphs 3.2.8,3.12.3.1, 3.12.3.2, 3.14.3, 3.25, 3.25.8.4.3 and 3.25.8.4.4.

Block 8:

Government comments/approval within 45 days after receipt.

Block 10:

Drawings requiring changes to reflect the ORD 6 and ORD 7 configurations shall be identified as part of the Engineering Change Proposal
for the baseline configuration changes. Drawing changes will be submitted under this CDRL following ECP approval.

Block 12: VCSU: Refer SOW.

Block 13: VCSU: Refer SOW.

Block 14: AQOS-520: 2/1 Copies

Production line test procedures and required test results in accordance with DOD-D-1000, paragraph 3.3.3.1, for LRUs and parts-peculiar,
in contractor format, shall be furnished with the level 3 drawings.

These drawings shall be delivered in AUTOCAD Version 12 (.DWG format) or later, Microsoft Excel Version 7.0, or Microsoft Word
Version 6.0 and one hard copy. All new drawings and updates shall be initially submitted in one hard copy to ASU. This copy shall be
mailed to the FAA Contracting Officer at the following address:

Federal Aviation Administration
Attn: ASU-330F

Nassif Bldg, Rm 2409

400 Seventh Street, S.W.
Washington, D.C. 20590

ADDITIONAL REMARKS:

These drawings shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

Block 9:

Change MIL-STD-100 to DOD-STD-100B and add MIL-STD-429.

Block 10:

. Add paragraph 10.4 as follows: “HWCI and CSCI/CSC shall be identified for each block diagram.”

. Add paragraph 10.5 as follows: “Ordering Data required by DID DI-E-7031, paragraph 10.2, shall include Parts Lists (DOD-D-

1000, para. 6.2.1(j)) and original data (DOD-D-1000, para. 6.2.1(t)). Data Lists and Index Lists shall not be required. No special
packaging of originals is required (DOD-D-1000, para. 6.1.2(t)). For all equipment supplied, provide level 2 drawings to the Line
Replaceable Unit (LRU) and level 3 for all LRUs and items designated as parts-peculiar (DOD-D-1000, paragraph 6.2.1 (K)).”

. Add paragraph 10.6 as follows: “CTSU drawings may be submitted as level 1 engineering drawings.”

. Add paragraph 10.7 as follows: “Cutover Switch drawings may be submitted as level 2 engineering drawings.”
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 Drawings, Site Installation VSCS 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VPG69A |3 FAA See Remarks See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 1/1
SDI-1-059 SOW Para 3.14.5 LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 0
Block 4: FAAAC 0
15 TOTAL 3/4

Delete paragraphs 10.1, 10.2, 10.2.1, 10.2.3, 10.2.4 and 10.2.5. Retain paragraph 10.2.2.

Block 5: SOW Paragraphs 3.14.5, 3.25 and 3.25.8.6.1.1.

Block 8:

Government comments at CAl. Approval 30 days after Final submittal.

Block 12:

These final diagrammatic and special purpose site installation drawings, as described in DOD-STD-100, shall be delivered 45 days after the
Contractor Acceptance Inspection (CAl) to the appropriate FAA Regional Office responsible for each of the 21 ARTCCs and to the

WIHTC.

Block 14:

AO0S-520: 2/3 Copies

ADDITIONAL REMARKS:

All site installation drawings, including cable layout drawings, installation drawings, and functional drawings shall show specific complete

installations as discussed in Paragraph 201.5, Installation Drawings, of DOD-STD-100.

Level 3 equipment/assembly drawings shall not be a part of this CDRL, but are to be included in VVP69.
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June 12, 2000

1 SEQ 2 Firmware Support Manuals 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP70 3 FAA ONE/R 5 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP |9 IAC |11 DATE |13 NEXTSUBMIT [ AUA 2
DI-MCCR-80022A | SOW Paras 3.2.2.2, 3.2.8 & 3.14.2 LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
This document shall also be delivered to the followina specifications: FAAAC 211
15 TOTAL 10/3

Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.

Applicable VP69 and VP69A drawings shall be submitted electronically under this CDRL.

Hard copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 8:

Government comments/approval within 45 days after receipt. Government comments from first submittal to be incorporated into next

submittal.

Block 13:

Submit for ORD 6 Baseline as ECP with Baseline submittal to WIJHTC. One electronic copy delivered, in native format, to reflect the May

16, 1997 document. No deliveries are required for ORD 7.
Block 14:

AUA TAC: 1/1 Copies
COAR: 1 Copy AQOS-520: 2/1 Copies
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1 SEQ 2 Commercial Manual Hardware 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP71 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE (7 DD |8 AP 9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 2/1
DI-M-4022C See Remarks LT N Regions 0 ea
16 REMARKS Sites 1 ea
WJHTC 2
Commercial documents shall only be delivered on IBM compatible electronic media (PC format only) or CD ROM FAAAC 2
when the document is also commercially available on IBM compatible electronic media (PC format only) or 15 TOTAL 31/2

CD ROM from the vendor.
Block 5:
SOW Paragraphs 3.2.2.1, 3.12.2.1, 3.12.2.2, 3.14.2 and 3.25.8.6.3.
Block 10:
Update as required.
Block 12:
Finals: 1 MAC. Sites to receive finals only.
Block 14:
As directed

AO0S-520: 2/1 Copies
COAR: 1 Copy AUATAC: 1 Copy

ADDITIONAL REMARKS:

The Hardware Commercial Manuals shall be prepared in accordance with the referenced DID and shall include the following tailored
instructions:

Block 7:

Add: “DI-M-6153 Hardware Technical Manual and Publications/Commercial Literature" and "M-5090 Hardware Operations and
Program Manual”

Block 10:

Add to the end of the second sentence: “See DI-M-6153 and M-5090.”
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1 SEQ 2 Hardware Technical Manuals and 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP72 3 Commercial Literature FAA See Remarks 5 MAC ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 0
DI-M-6153 See Remarks LT A Regions 0ea
16 REMARKS Sites 0ea
WJHTC 0
Electronic media delivery format for this CDRL will be as follows: FAAAC 0
15 TOTAL 312

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.

Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM. Drawings included in these manuals
and publications that are reused from VP69 and VP69A will be delivered in the electronic media for this CDRL.

Hard copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5: SOW paragraphs 3.2.2.1, 3.1.4.2, 3.25.8.6 and 3.25.11.
Block 8:

Government comments/approval within 45 days after receipt.
Block 10:

Update for each planned configuration upgrade quarterly commencing October 1, 1997 and ending February 28, 1998 for delivery to the
WIHTC with the exception:
VCSU: Change page update quarterly.

Block 12: VCSU: NLT 60 days prior to government testing.
Block 13:

Submit for ORD 6 and 7 Baselines for delivery to WJHTC. One electronic copy delivered, in native format, to reflect the approved ORD
7.3.1.X OT&E Regression Baseline manual delivery.
VCSU: consistent with block 10 and in the event of an ECP.

Block 14:

COAR: 1 Copy AOS-520: 1/1 Copies
AUA TAC: 1/1 Copies

ADDITIONAL REMARKS:

Hardware Technical manuals and Publication/Commercial Literature shall be prepared in accordance with the referenced DID and shall
include the following tailored instructions:

Block 7:

a. First sentence: Delete the words “supporting multi-service aeronautical systems”; add the words “Voice Switching and Control
System (VSCS)”.

b. Delete DI-M-6154 Technical Manual Plan (TMP) and DI-M-6155 Technical Manual Status and Schedule.
c. Add: DI-M-7031 Drawings, Engineering and Associated List and DI-M-4022C Commercial Manual.
d. Lastsentence: Delete the words “Data file”.
Block 9:
a. Add: FAA-D-2494/b
Block 10:
a. In paragraph “a”, replace the words “listed on the addendum to this data item description” with “contained in FAA-D-2494/b.”

b. Replace paragraph “b.” with “Hardware Technical Manuals and Publications shall not be prepared in lieu of Commercial Off-the-
shelf manuals, provided the Commercial Off-the-shelf manuals meet the requirements set forth in paragraph ¢ (See DI-M-4022C).
Commercial Off-the-shelf manuals may be supplemented to meet all the requirements.”

c. All references to FAA-G-1210 in FAA-D-2494/b shall be replaced with MIL-STD-1388-1/2.
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1 SEQ 2 Contractor Master Test Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP73 3 FAA ONE See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP 9 IAC |11 DATE 13 NEXT SUBMIT AUA 3/1
UDI-T-FAA-104 SOW Paras 3.2.8 & 3.6 LT A None Regions 0 ea
16 REMARKS Sites 0ea
WJHTC 1
The Index of Tests will additionally be supplied to the Government in a “dBase Il Plus” file on 5.25 inch 360 KB FAAAC 2
floppy diskette suitable for use on an IBM compatible PC to be sent to the WIHTC 15 TOTAL 8/1

Deliver revisions as a page by page substitution with a sidebar showing revised material.
Block 8:
Government comments/approval within 30 days after receipt.
Block 12:
Update at 1 MAC
Block 14:
COAR: 1 Copy AUA TAC: 1 Copy
ADDITIONAL REMARKS:

The Contractor Master Test Plan shall be prepared in accordance with the referenced DID and shall include the following tailored
instructions:

Block 9:
Add “FAA-STD-024"
Block 10:

Replace 10.2 with “The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and shall include
the following content instructions:"

Add to 10.2.3: Definition of the planning and control requirements to be used for the VVSCS Factory testing, FAA Technical Center
testing, FAA Academy Testing and Operational Site testing is as follows:

Plant facilities, both ambient and environmental

Support equipment requirements including call simulator
Intersystem testing (display position, line and trunk interfaces, call simulator, etc.)
Redundant element testing
Anomaly response testing

Block sequences verification

Failure reporting and resolution

Safety (both equipment and personnel)

Documentation (test plans, test procedures, test reports)
Integration and test requirements, policies, and constraints
Test data analysis

Acceptance criteria

Buy off procedures

Test reviews

S3—xTrSe@meoooTe

Add to 10.2.6: “This Index of Tests shall be sorted by Government requirement paragraph number.”
Add 10.2.7:  “Test Schedules - A Master Test Schedule shall be provided for those tests identified in this plan.”
Add 10.2.8:  “Environmental requirements. Identify any environmental requirements, including EMC/EML.”
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1 SEQ 2 Test Plan VSCS 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP74 3 FAA TWO/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 3
UDI-T-FAA-117B See Remarks LT A None Regions 1 ea
16 REMARKS Sites 3 ea
WJIHTC 2
The VSCS Test Plan shall be submitted in three (3) volumes: FAAAC 2
15 TOTAL 280/1

Volume I:  VSCS WJHTC Test Plan
Volume Il: FAAAC Test Plan: Part B - Site Acceptance
Volume III: VSCS Site Test Plan: Part A - Production Acceptance: Part B - Site Acceptance

The Test Plan shall be organized such that specific chapters and/or sections address the test requirements in the following areas:

RMA Reconfiguration

Human Factors Capacity and Performance
Hardware Training

Software External Interfaces

Maintenance
The remaining test requirements shall be addressed by the Test Plan according to the Contractor's recommended format.
Block 5:

SOW Paragraphs 3.6, 3.6.1, 3.6.1.2,3.6.1.4,3.6.2.1.2,3.6.2.1.3,3.6.2.1.4,3.6.2.15,3.6.2.1.6, 3.6.2.1.7,3.6.2.1.8, 3.6.2.1.9, 3.6.2.2,
3.6.2.2.1,3.6.2.2.2,3.6.2.2.3,3.6.2.2.4,3.6.3,3.6.3.1,3.6.3.1.1,3.6.3.1.2, 3.6.3.1.3, 3.6.3.2, 3.6.3.3, 3.6.3.4, 3.6.3.5 and 3.6.4.1.

Block 8:
Government comments/approval within 30 days after receipt.
Block 12:
Draft: 165 DPTT for VVolume |
240 DPTT for Volumes Il and 111
Update Volume | (WJHTC) for each of the planned upgrades;
Update Volumes Il (FAAAC) and Il (sites) as required for any of the planned upgrades occurring after delivery of the respective system.

Block 13:

Final: 30 DARC
Block 14:

COAR: 1 Copy for each site (23 copies) AUA TAC: 1 Copy for each site (23 copies)

AUA and WJIHTC shall receive 3 copies and 2 copies respectively of this document for each site (105 copies). From the WIJHTC 2 copies,
one copy of Vol Ill Part A shall be delivered to the ACTTest Team at the Harris Facility.

Each FAA Regional Office shall receive 1 copy of this document for each site within its regional area of responsibility (21 copies).
The ARTCCs and the FAAAC shall receive the quantities indicated for their respective sites only (65 copies).
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ADDITIONAL REMARKS:
The VSCS Test Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

For Volume | and Part B of VVolumes Il and Ill. The test plan shall be organized such that specific chapters and/or sections address the
following test areas:

Installation/checkout
System Integration
Acceptance
The remaining test requirements shall be addressed by the test plan according to contractors recommended format.
Block 7:
Change: Para 1, Sentence 2; From “Test run specified” To “Test specified”.
Block 9:
Add “FAA-STD-024"
Block 10:

a. Change: Para 10.1, sentence 2; From: “adequacy of the test methods and test limits” To: “adequacy of the proposed test methods
and criteria for Requirement Verification”.

b. Replace: Para. 10.2 with “The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and
shall include the following content instructions:”

¢. Change: Para. 10.3.2, sentence 2, From: “terms of establishing detailed requirements, criteria, general methods, and overall
planning to” To: “terms of identifying the detailed requirements to be verified, the success criteria, general methods, and overall
planning utilized to”.

d. Change: Para. 10.3.3, sentence 2 From: “all subsystems having a direct bearing on the purpose of” To: “all systems, subsystems
(Hardware/Software) having a direct bearing on the purpose and/or execution of”.

e. Change: Para. 10.3.4., sentence 2 From: *“criteria based on the Engineering Requirement.” To: “criteria for all requirements
verified within the scope of the plan.”

f. Change: Delete Para. 10.3.6, add the following to Para. 10.3.5 Add: “The number of tests, location, schedule, sequence,
prerequisites and duration shall also be provided.”

g. Change: Delete 10.3.10. Add 10.3.10 text to paragraph 10.3.7.
h. Change: 10.3.7, sentence 2 From: “of the test” To: “of each test”.

i. Change: Para. 10.3.8 From: “Extent of prime and subcontractor participation” To: “Extent/type of prime and subcontractor
organizational participation”.
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1 SEQ 2 Test Procedures VSCS 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP75 3 FAA TWOIR See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 2
UDI-T-FAA-118B See Remarks LT A None Regions 1ea
16 REMARKS Sites 1 ea
WIHTC 2/1
This document shall also be delivered to the following specifications: FAAAC 1
15 TOTAL 196/23
Electronic Text Files: WordPerfect 5.1
Electronic Graphic Files:  Format modifiable by Interleaf 5.3 (CGM)
Magnetic Media: 8 Millimeter Data Cartridge (2.3 Gigabytes)

The VSCS Test Procedures shall be submitted in three (3) volumes:

Volume I:  VSCS WJHTCTest Procedures
Volume II:  VSCS FAAAC Test Procedures: Part B - Site Acceptance
Volume III: VSCS Site Test Procedures (one per site): Part A - Production Acceptance, Part B - Site Acceptance

The VSCS Test Procedures shall be distributed as follows:
WIHTC - Vol I, 11, lll; FAAAC - Vol II; Sites - Vol Il

Block 5:

SOW Paragraphs 3.2.2.5.3.4,3.6,3.6.1,3.6.1.2,3.6.1.3,3.6.1.4,3.6.2,3.6.2.1,3.6.2.1.1,3.6.2.1.2,3.6.2.1.3, 3.6.2.1.4, 3.6.2.1.5,
3.6.2.1.6,3.6.2.1.7,3.6.2.1.8,3.6.2.1.9, 3.6.2.2, 3.6.2.2.1, 3.6.2.2.2, 3.6.2.2.3,3.6.2.2.4, 3.6.3, 3.6.3.1, 3.6.3.1.1, 3.6.3.1.2, 3.6.3.1.3,
3.6.3.2,3.6.3.3,3.6.3.4,3.6.3.5and 3.6.4.1.

Block 8:

Government comments within 45 days after receipt of draft. Government approval within 30 days after receipt of Final. Volume III
Government comments to be incorporated at time of test.

Block 12:

Draft: 135 DPTT for Volumes I, and Il
Update Volume | (WJHTC) for each of the planned upgrades.
Update Volumes Il (FAAAC) and IlI (site) as required for any of the planned upgrades occurring after delivery of the respective system.

Block 13:

Final: 30 DARC (Volumes I and I1), 45 DPTT (Volume III)

Block 14:

COAR: 1 Copy for each site (23 copies) AUA TAC: 1 Copy for each site (23 copies)
AO0S-520: 1 Copy for each site

AUA and WJHTC shall receive 2 copies of this document for each site (84 copies). From the WIHTC 2 copies, one copy of Vol Il Part A
shall be delivered to the ACT-234 Test team at the Harris Facility. The WJHTCshall receive one (1) electronic copy for each site. Each
FAA Regional Office shall receive 1 copy of this document for each site within its regional area of responsibility (21 copies). The ARTCCs
and the FAAAC shall receive the quantities indicated for their respective sites only (22 copies) and one (1) electronic copy each (22
copies).
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ADDITIONAL REMARKS:
The VSCS Test Procedures shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:

For Volume I and Part B of VVolumes Il and 111, the Test Procedures shall be organized such that specific chapter and/or sections
address the following test areas:

Installation/checkout
System Integration
Acceptance
Block 9:
Add “FAA-STD-024”
Block 10:

Replace 10.2 with “The Test Procedures shall be prepared in accordance with the format specified by FAA-STD-024 and shall
include the following content instructions.”




Block 5:

Block 8:

Block 14:

ADDITIONAL REMARKS:
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1 SEQ 2 Test Report VSCS 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP76 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3/1
UDI-T-FAA-112 See Remarks LT B None Regions 1 ea
16 REMARKS Sites 3 ea
WJIHTC 2
The VSCS Test Report shall be submitted in three (3) volumes as follows: FAAAC 1
15 TOTAL 235/23

Volume |: VSCS WJHTC Test Report
Volume II: VSCS FAAAC Test Report: Part B Site Acceptance
Volume 11l: VSCS Site Test Report: Part A Production Acceptance: Part B Site Acceptance

SOW Paragraphs 3.6, 3.6.1, 3.6.1.2,3.6.1.3,3.6.1.4, 3.6.2,3.6.2.1,3.6.2.1.1,3.6.2.1.2,3.6.2.1.3,3.6.2.1.4, 3.6.2.1.5, 3.6.2.1.6, 3.6.2.1.7,
3.6.2.1.8,3.6.2.1.9,3.6.2.2,3.6.2.2.1,3.6.2.2.2,3.6.2.2.3, 3.6.2.2.4, 3.6.3, 3.6.3.1, 3.6.3.1.1, 3.6.3.1.2, 3.6.3.1.3,
3.6.3.2,3.6.3.3,3.6.34,3.6.35and 3.6.4.1.

Government comments/approval within 45 days after receipt (Volumes I, II, IIl Part A).
Government comments/approval within 2 working days after receipt (Volume Il Part B).

Block 12:
Final: 30 DATC (I, II, IIA). Final: 5 working DATC (l1IB).
Government comments/approval within 45 days after receipt (Volumes I, II, IIl Part A).

Government comments/approval within 2 working days after receipt (Volume Il Part B), provided that review copy is sent via overnight
mail to ACT340.

Final: 30 DATC (I, II, IIlA). Final: 5 DATC (IlIB).

Update Volume | (WJHTC) for each planned configuration upgrade.
Update Volumes Il (FAAAC) and IlI (site) as required for any of the planned upgrades occurring after delivery of the respective system.

COAR: 1 Copy for each site (21 copies) AUA TAC: 1 Copy for each site (21 copies)
AUA and WJHTC shall receive 3 copies and 2 copies respectively of this document for each site (105 copies). From the WIHTC 2 copies,
one copy of Vol Ill, Part A shall be delivered to the ACT-234 Test Team at the Harris Facility. Each FAA Regional Office shall receive 1

copy of this document for each site within its regional area of responsibility (21 copies). The ARTCCs and the FAAAC shall receive the
quantities indicated for their respective sites only (64 copies).

The Test Reports shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:
Volume | and Part B of Volumes Il and III:
The Test Reports shall be organized such that specific chapters and/or sections address the following test areas:
Installation/checkout
System Integration

Acceptance

A copy of the trouble report shall be submitted to the on-site ACT-234 representative at the completion of each test paragraph. A copy of
the trouble report shall be referenced in the Site Acceptance Test Report and shall not be included as an appendix.




Page 80 FAA- VSCS- CDRL- 003E

June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Factory Test Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP77 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT 7 DD 8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3
UDI-T-FAA-117B See Remarks LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 2
The VSCS Test Plan shall be submitted in one (1) volume: FAAAC 1
15 TOTAL 8

Volume I: VSCS Factory Test Plan

The Test Plan shall be organized such that specific chapters and/or sections address the test requirements in the following areas:

RMA Reconfiguration

Human Factors Capacity and Performance
Hardware Training

Software External Interfaces

Maintenance
The remaining test requirements shall be addressed by the Test Plan according to the Contractor's recommended format.
Block 5:
SOW Paragraphs 3.6, 3.6.1, 3.6.1.1, 3.6.1.1.1, 3.6.1.1.2 and 3.6.4.1.
Block 8:
Government comments within 30 days after receipt of draft. Government approval within 45 days after receipt of final.
Block 12:
Update at FAT-4 + two months to include the planned configuration upgrades, and as required thereafter.
Block 14:
From the WJHTC 2 copies, one copy of P77 (Volume 1) shall be delivered to the ACT-234 Test Team at the Harris Facility.
COAR: 1 Copy AUA TAC: 1 Copy
ADDITIONAL REMARKS:
The VSCS Test Plan shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:
The test plan shall be organized such that specific chapters and/or sections address the following test areas:
Installation/checkout
System Integration
Acceptance
The remaining test requirements shall be addressed by the test plan according to contractors recommended format.
Block 7:
a. Change: Para. 1, sentence 2 From: “Test run specified” To: “Test specified”.
Block 9:

Add “FAA-STD-024”
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Block 10:

a. Change: Para. 10.1, sentence 2 From: “adequacy of the test methods and test limits.” To: “adequacy of the proposed test
methods and success criteria for Requirement Verification.”

b. Replace: Para. 10.2 with “The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and
shall include the following content instructions:”

c. Change: Para. 10.3.2, sentence 2 From: “terms of establishing detailed requirements, criteria, general methods, and overall
planning to”

To: “terms of identifying the detailed requirements to be verified, the success criteria, general methods, and overall planning
utilized to.”

d. Change: Para. 10.3.3, sentence 2 From: “all subsystems having a direct bearing on the purpose of” To: “all systems, subsystems
(Hardware/Software) having a direct bearing on the purpose and/or execution of”

e. Change: Para. 10.3.4, sentence 2 From: “criteria based on the Engineering Requirement.” To: “criteria for all requirements
verified within the scope of the plan.”

f. Change: Delete Para. 10.3.6, add the following to Para. 10.3.5 Add: “The number of tests, location, schedule, sequence,
prerequisites and duration shall also be provided.”

g. Change: Delete 10.3.10 Add 10.3.10 text to paragraph 10.3.7.
h. Change: 10.3.7, sentence 2 From: “of the test” To: “of each test.”

i. Change: Para. 10.3.8 From: “Extent of prime and subcontractor participation” to “Extent/type of prime and subcontractor
organizational participation.”
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1 SEQ 2 Factory Test Procedures 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP78 3 FAA TWO/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 2
UDI-T-FAA-118B See Remarks LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
This document shall also be delivered to the following specifications: FAAAC 1
15 TOTAL 9
Electronic Text Files: WordPerfect 5.1
Electronic Graphic Files: Format Modifiable by Interleaf 5.3 (CGM)
Magnetic Media: 8 Millimeter Data Cartridge (2.3 Gigabytes)

The VSCS Test Procedures shall be submitted in one (1) volume:
Volume I:  VSCS Factory Test Procedures

Block 5:

SOW Paragraphs 3.6, 3.6.1, 3.6.1.1, 3.6.1.1.1, 3.6.1.1.2 and 3.6.4.1.
Block 8:

Government comments within 45 days after receipt of draft. Government approval within 30 days after receipt of final.
Block 12:

Draft: 60 DPTT
Block 14:

From the WIJHTC 2 copies, one copy of VP 78 (Volume 1) shall be delivered to the ACT-234 Test Team at the Harris Facility.

ACN-200: 1 Copy AO0S-520: 1 Copy
COAR: 1 Copy AUATAC: 1 Copy

ADDITIONAL REMARKS:
The VSCS Test Procedures shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:
The Test Procedures shall be organized such that specific chapter and/or sections address the following test areas:
Installation/checkout
System Integration
Acceptance
Block 9:
Add "FAA-STD-024"

Block 10:

Replace 10.2 with "The Master Test Plan shall be prepared in accordance with the format specified by FAA-STD-024 and shall include the
following content instructions:"
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1 SEQ 2 Factory Test Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP79 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3
UDI-T-FAA-112 See Remarks LT B None Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
The VSCS Test Report shall be submitted in one (1) volume: FAAAC 1
15 TOTAL 9

Volume I: VSCS Factory Test Report

Block 5:

SOW Paragraphs 3.6, 3.6.1, 3.6.1.1, 3.6.1.1.1, 3.6.1.1.2 and 3.6.4.1.
Block 8:

Government comments/approval within 45 days after receipt.
Block 12:

Final: 30 DATC;

Update for each of the planned upgrades;

Update as required for any of the operational systems needing factory test.
Block 14:

From the WIJHTC 2 copies, one copy of VP79 (Volume I) shall be delivered to the ACT-234 Test Team at the Harris Facility.

AO0S-520: 1 Copy
COAR: 1 Copy AUATAC: 1 Copy

ADDITIONAL REMARKS:
The Test Reports shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:
The Test Reports shall be organized such that specific chapters and/or sections address the following test areas:
Installation/checkout

System Integration
Acceptance
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1 SEQ 2 Task Analysis 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP80 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 2
SDI-TR-084B SOW Paragraph 3.9 (all) LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0
Block 10: FAAAC 4
15 TOTAL 8

This CDRL shall be revised as impacted by the planned upgrades as draft change pages with sidebars showing the revised material after
completion of last contractor conducted course plus 90 days.

Block 12:
Final due at Contract Award.
Block 13:

First submittal is subject to FAA review and approval. Government comments due 45 days after receipt. First resubmittal by contractor 3
MAC. Subsequent resubmittal at 45 DARC.

Future revisions shall reflect subsequent ORD updates and shall be submitted concurrent with transfer of curriculum maintenance activity
to the FAAAC for each baseline.

Block 14:

COAR: 1 Copy
AUA TAC: 1 Copy

ADDITIONAL REMARKS:
The Task Analysis shall be prepared in accordance with the referenced DID and shall include the following tailored instructions:
Block 7:  Add the following:

“Information gathered from the accomplishments of LSA Task 401.2.4 shall be used as input to the task analysis performed IAW this
DID and OPS Tryout.”
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Contract Training Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP81 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP |9 IAC |11 DATE |13 NEXTSUBMIT |AUA 31
SDI-TR--085D SOW Paras 3.4.3.2 & 3.9 (all) LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 2
The Contract Training Plan shall be approved by the FAA before development of the course Design Guide. FAAAC 4
15 TOTAL 11/1
Block 10:

This CDRL shall be revised as impacted by the planned upgrades as draft change pages with sidebars showing the revised material at
upgrade OT complete + 30 days.

Block 12:
Final due 3 MAC
Block 13:

First submittal is subject to FAA review and approval IAW Block 10.
Government comments due 45 days after receipt; Resubmitted by Contractor 45 DARC.

Block 14:

COAR: 1 Copy
AUATAC: 1 Copy

ADDITIONAL REMARKS:
a. Schedule training conferences prior to commencement of each phase courseware development cycle.
b. Prepare, coordinate and submit all preliminary conference requirements.

c. Coordinate the consolidation, dissemination and tracking of all dates, action items, minutes, etc. resulting from the training conferences.
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 VSCS OT and SST Curriculum Materials 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP82 3 Design, Development and Validation FAA ASREQ See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3
VSCS-TR-OTE-001 SOW Para 3.9 (all) LT A None Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 2
Block 8: FAAAC 2
15 TOTAL 9

Government comments on draft within 30 days after receipt.
Block 12:

Deliver draft material 1 MAC;

Final course design guide and training plan at 3 MAC;

OT draft material at 4 MAC;

SST draft material at 5 MAC;

Final ATCS/SATCS material at 1 Sept. '92;

Final VSCS unique material at first class minus 60 days;

Final DEO material first class minus 60 days.

Provide a complete set of training materials to each student receiving training.

Block 13:

Government final comments/approval within 30 days after receipt.
Resubmittal by Contractor 30 DARC.

Block 14:

COAR: 1 Copy
AUATAC: 1 Copy
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 VSCS Curriculum Materials Design, 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP83 3 Development and Validation FAA TWO/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD |8 AP 9 IAC 11 DATE 13 NEXT SUBMIT AUA 3
UDI-AAP-159B See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
These documents shall also be delivered in Microsoft Word 6.0. FAAAC 1
15 TOTAL 13

Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 5:
SOW Paragraphs 3.2.8, 3.3.2, 3.3.3, 3.4.6, 3.4.7 and 3.9 (all).
Block 8:

Government comments/approval on final submissions within 30 days after receipt; Resubmittal by contractor 45 DARC.

Blocks 12:

FAA will call interim TIMs to review work in progress prior to draft submittal. FAA comments on first submissions within 45 days after
receipt.

Blocks 12 & 13:
Course Design Guides (all courses): Draft due 5 MAC. Final due: 7 MAC
Future revisions of the CDGs shall reflect subsequent ORD updates and shall be submitted 90 days after baseline testing at the WJHTC.
Draft Curriculum and

Instructional Media Materials:  Future revisions shall reflect subsequent ORD updates and shall be submitted 90 DARC from acceptance
of the final IPR material.

Retro Books: Drafts are due 1 week prior to delivery of a new baseline to the WIJHTC.
Final is due 30 DARC.

Final Curriculum Materials: 30 days after FAA acceptance of the final IPR material. (The Material baseline at 5.2.3 is to coincide with
VCET.).

VSF/SDS OJT Package: Draft copy delivered at start of course walk-through at 1 copy per participant and 3 copies to AUA.

Approved Curriculum and
Instructional Media Materials: 45 days after completion of each Operational Tryout course, or as directed by the Contracting Officer.

Course Report: 45 days after completion of class No. 1 for each course and 45 days after completion of VSF/SDS SW
Support Course walk-through.

Final Curriculum and
Instructional Media Materials: 45 days after completion of last Contractor-taught course.

VSF/SDS WIJHTC S/W
Curriculum: 90 Days from course walk-through as directed by the Contracting Officer.

Block 10:

This CDRL shall be revised as impacted by planned upgrades as draft change pages with sidebars showing the revised material except for
the VSF/SDS curriculum materials.

Block 14:
COAR: 1 Copy ATX-100: 1 Copy 3 Copiesto: FAA Aeronautical Center
AUA TAC: 1 Copy AOS-520: 1 Copy Thomas P. Stafford Building

AMA 410, Room 264
Attn: Mike MacKenzie
6500 South MacArthur Blvd

Oklahoma City, OK 73169
Provide two sets of color visuals for each site at Cadre training of ATCS and SATCS courses.




Page 88 FAA- VSCS- CDRL- 003E
June 12, 2000 DCN- CDRL- 020

ADDITIONAL REMARKS:
Curriculum materials shall be prepared in accordance with the Data Item Description and shall include the following tailored instructions:
a. Paragraph 10.1.h:
The class schedule data shall be a weekly schedule constructed as a part of the courseware. It shall be constructed with daily and
hourly time allocations. The week block shall begin on Wednesday since Academy courses for Airway Facilities courses begin on
Wednesday. Daily time allotments shall be designed in four time periods. Typically, Period 1 (7:00 to 9:00 A.M.), Period 2 (9:00 to
11:00 A.M.), Period 3 (11:30 A.M. to 1:30 P.M.), Period 4 (1:30 to 3:30 P.M.).

Time allocations for subject matter shall be based on the Estimated Time stated in Part | of the Course Design Guide and Subject
Matter Content shall be based on the Technical Content Outline of Part Il of the Course Design Guide.

Requirements for class schedule:
a. Periods not defined as two hour increments of time.
b.  Within blocks, lesson titles based upon the instructional objectives, listed in CDG, Parts | and Il, shall be stated.
c. If period will be devoted to laboratory or other "hands-on" training, the laboratory activity or exercise will be designated.
d. Number of instructors required for each period shall be specified in the lower right corner of each block.
b. Paragraph 10.2.1.a:
Delete sentence 3 and 4. Replace with revised sentence 3 as follows:
“following submission of the draft copies shown in the delivery schedule (Blocks 12 and 13) of the Contract Data Requirements
List (CDRL) (DD Form 1423), and after FAA approval, one copy of the instructional materials will be submitted in final
reproducible form to the FAA Academy.”
c¢. Paragraph 10.3.1.1, Student Guide for Supervisory Air Traffic Control Specialist Course (SATCS).
The Student Guide for the SATCS course shall contain four sections at a minimum. Additional sections may be added as required.
a. Section I shall contain course learning objectives.
b. Section Il shall contain a class schedule.
c. Section Il shall contain pages for note taking listing main points from lessons and labs.

d. Section IV shall contain separate appendices that contain extracts from the DEO manual and that are referenced in the
instructor Guide.

No visuals are required for the SATCS Student Guide, either in the form of transparencies or illustrations of screens.
d. Paragraph 10.9:

Operational Tryout Courses shall be scheduled to commence NLT 60 days after contractor delivery of the draft course materials
submitted for approval in accordance with Block 12 and Block 13 above.

e. Paragraph 10.9.1: Change 2nd sentence to read: “The operational course or program is scheduled and conducted after courseware
development has been completed.”
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DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP84 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP85 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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June 12, 2000

DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP86 3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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DCN- CDRL- 020

1 SEQ 2 Software User’s Manual 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP87 3 FAA ASREQ ASREQ ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT [ AUA 0
DI-MCCR-80019A See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJIHTC 0
Deliver Data Package consisting of redlines made to AOS 520 6.3.4.1 version of document. FAAAC 0
15 TOTAL 1/1

Block 5:

SOW Paragraphs 3.2.2.2, 3.2.8, 3.4.6, 3.4.7, 3.14.2, 3.25 and 3.25.11.

Block 8:

Government comments/approval within 45 days after receipt.

Block 13:

Deliver to the WIHTC for ORD 6 and 7 Baselines ORD 7 delivery shall consist of hardcopy red-lines.

Block 14:

AO0S-520: 1/1 Copies

ADDITIONAL REMARKS:

The Software Users Manual shall be prepared in accordance with the DID and include the following tailored instructions:

Paragraph 10.1.5: Requirements for this paragraph shall be presented in terms of the VSCS features.

Paragraph 10.1.8:  An appendix shall provide generic procedures to be used for on-line software maintenance of the VVSCS.

Soft exception data will be delivered in native electronic format to reflect the ORD 7.3.1.X OT&E Regression baseline. (One time

delivery) No other electronic deliveries will be made.
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Software Programmers Manual 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP88 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD (8 AP |9 IAC |11 DATE |13 NEXTSUBMIT | AUA 2
DI-MCCR-80021A | See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2
Electronic media delivery format for this CDRL will be as follows: FAAAC 2
15 TOTAL 12/2

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy:
Deliver revisions as a page by page substitution with a sidebar showing revised material.
Block5: SOW paragraphs 3.2.2.2, 3.2.8, 3.14.2 and 3.25.
Block 8:
Government comments/approval within 45 days after receipt.
Block 12:
Draft: 7 MAC
Block 13:
One electronic copy delivered, in native format, to reflect the February 20, 1995 document. No update is required for ORD 7.
Block 14:

AUA TAC: 1 Copy
COAR: 1 Copy AQOS-520: 1/1 Copies
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP89 3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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June 12, 2000

DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP90 3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP91l |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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Page 97

June 12, 2000

1 SEQ 2 System Security Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP92 3 FAA ASREQ See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 3
SDI-P-093 SOW Paragraph 3.2.4 LT A See Remarks Regions Oea
16 REMARKS Sites 0ea
WJHTC 2/1
The first submittal shall be the FAA-approved System Security Plan (V093) as developed under the prototype FAAAC 1
contract reflecting the production contract nomenclature. 15 TOTAL 8/1

Block 8:
Government comments/approval within 30 days after receipt.
Block 13:
No update is required. One electronic copy delivered, in native format, to reflect the August 24, 1994 document.
Block 12:
First at two months prior to first ARTCC delivery.
Block 14:

COAR: 1 Copy AUATAC: 1 Copy
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 Site Acceptance Test Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP93 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT AUA 3
SDI-T-050 SOW Para 3.6.2.1.1, 3.25 LT B None Regions 0 ea
16 REMARKS Sites 1 ea
WJIHTC 3
Block 8: FAAAC 0
15 TOTAL 32

Government comments/approval within 45 days after receipt.

Block 12:
Final: 30 DATC
Block 14:
COAR: 1 Copy AUA TAC: 1 Copy

AOS-520: 3 Copies
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June 12, 2000

DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP94 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Software Design Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP95 3 FAA TWO/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP [9 IAC 11 DATE 13 NEXT SUBMIT AUA 0/1
DI-MCCR-80012A See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 1
Electronic media delivery format for this CDRL will be as follows: FAAAC 0
15 TOTAL 5/3

Drafts or Engineering Review Submittal: Complete document in .PDF format on CD ROM.
Final Submittal: Upon ECP approval, deliver complete document in .PDF format on CD ROM.
Hard copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.

For ORD 7, deliver revisions to Section 3 and document front matter as directed in ASU330F-98-GEN-0229. One electronic copy
delivered, in native format, to reflect the ORD 7 initial baseline to the WJHTC.

Block 5:

SOW Paragraphs 3.2.2.2,3.2.2.5.3.4, 3.2.8,3.12.2.1, 3.12.2.2 and 3.25.
Block 8:

Government comments/approval within 45 days after receipt.
Block 12:

The Software Design Document delivered under contract DTFA01-87-00002.
Block 13:

Submit ORD 7 baseline as redline draft pages at the start of OT&E
Block 14:

COAR: 1 Copy AQOS-520: 2/1 Copies
AUA TAC: 1/1 Copies
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June 12, 2000

DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP96 3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP97 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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June 12, 2000

DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR | COPIES
VP98 3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS
15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Technical Manual 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP99 3 FAA See Remarks See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9IAC 11 DATE 13 NEXT SUBMIT AUA 3
DI-VTABS-099 See Remarks LT A See Remarks Regions lea
16 REMARKS Sites See Remarks
WJHTC 4
Electronic media delivery format for this CDRL will be as follows: FAAAC See Remarks
15 TOTAL | See Remarks

Drafts or Engineering Review Submittals (text only): Microsoft Word 6.0 on 3.5” DOS compatible diskettes or Interleaf 5.3.
Submit the electronic files with viewable graphics preferred and graphics source files in compatible format on 3.5” diskettes.
Final Submittal: Electronic graphics and text format modifiable by Interleaf 5.3.

Drawings included in these manuals and publications that are reused from VP112 (if ordered) and VVP115 will not be delivered in the
electronic media for this CDRL. Those drawings will be delivered under the requirements for, and as part of, VP112 (if ordered) and VVP115.

Hard Copy:

Deliver revisions as a page by page substitution with a sidebar showing revised material.
Block 5:
SOW Paragraphs 3.19.8.6 and 3.21.3.4.2

Block 8:

FAA shall provide comments or approval within 30 calendar days after receipt of manual or proposed change pages except for the initial
(internal) review copy for which the FAA will provide comments within 5 working days of receipt of the copy.

Block 10:

The Contractor shall make available an initial review copy distributed five days prior to the start of the Contractor’s internal engineering
review. The Contractor shall resolve comments and incorporate, by redlines, changes into the Pre-FAT Draft Manual submitted to the FAA
for additional review. Upon resolution of FAA comments, if any, the Contractor shall submit a Revised Draft manual for support of OT&E
at the WJHTC. Upon resolution of FAA comments and proposed redline changes, if any, the Contractor shall submit a red-lined Manual to
support key site testing. Thirty days after completion of key site CAl, the FAA will submit final comments to the Contractor. Thirty days
after receipt of FAA comments, the Contractor shall submit a Final Manual. For changes due to the VTABS ORD 7 upgrade, the Contractor
shall deliver VP99 three times: once informally, and twice formally. The initial ORD 7 review copy shall be the engineering draft, and shall
be handled exactly as above (for the initial VTABS delivery). The first formal delivery shall be 30 days after completion of ORD 7 FAT, in
accordance with Block 14. The final VP99 ORD 7 delivery shall occur 30 days after receipt of Government comments. The Contractor shall
submit additional review copies and Final Manuals during the VTABS Lifecycle as ordered.

Block 12:

The Contractor shall provide the (internal) review copy in time to resolve all submitted comments, incorporate necessary changes and deliver
the Draft copy per Block 13 requirements.

Block 13:

The Contractor shall submit the initial Draft Manual at least 14 calendar days prior to the start of FAT. The Contractor shall submit the
Revised Draft Manual at least 45 calendar days before the start of OT&E. The Contractor shall provide a red-lined Manual, which
incorporates comments from OT&E, at the start of Contractor-conducted activities at the key site. The Contractor shall submit the Final
Manual 30 days after receipt of final FAA comments, following key site CAl. All manuals shall be delivered to the respective sites
concurrent with delivery of CBI training materials.

Block 14:

COAR: 1 Copy AQOS-520: 2/1 Copies
AUA TAC: 2 Copies ACT-230: 2/1 Copies
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June

Page 105
12, 2000

Initial distribution of all VP99 manuals to:
ASU-330: LTO AO0S-520: 2 Copies
AUA: 2 Copies ACT-230: 2 Copies
AUA TAC: 3/1 Copies
Final distribution for FAAAC is two (2) hard copies plus one (1) camera-ready copy.
Per Site Manual List for distribution of VP99 documents.

Manual

VTABS System Operation and Maintenance (VSOM) Manual
VTABS Master Instructor, Data Entry Operator, Supervisor (MIDS) Manual

* Exceptions: For ZAN, ZLC, ZMA, and ZSE; Qty =8
Block 15:

See delivery directions defined in Block 14.

Qty

3 Copies
11* Copies
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 VTABS Curriculum Design Development 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP100 |3 and Validation FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9IAC |11 DATE 13 NEXT SUBMIT | AUA 2/1
DI-VTABS-100 See Remarks LT A See Remarks Regions 0ea
16 REMARKS Sites 0ea
WJHTC 1
These documents shall be delivered on Government-Designated electronic media. Deliver revisions as a page by FAAAC 1
page substitution with a sidebar showing revised material. 15 TOTAL | See Remarks
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Page 107
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June 12, 2000

1 SEQ 2 Training Plan Letter Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP101 |3 FAA One/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9IAC 11 DATE 13 NEXT SUBMIT AUA 2/1
DI-VTABS-101 SOW Paragraph 3.19.9.4 LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0
Block 10: FAAAC 1
15 TOTAL 7/1

This CDRL shall be updated within 30 days after the last course walk-through.
Block 12:

First Submit is due 15 months prior to ZSE CAl.
Block 13:

Government comments due 30 days after receipt; resubmitted by contractor 30 DARC.
Block 14:

AUA TAC: 2 Copies
COAR: 1 Copy
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FAA- VSCS- CDRL- 003E
DCN- CDRL- 020

1 SEQ 2 Software Maintenance Manual, Level 2 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP102 3 FAA One/lR See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD |8 AP |9IAC 11 DATE [ 13 NEXT SUBMIT AUA 1/0
DI-VTABS-102 SOW Paragraph 3.19.8.6.4.1 DD A Regions 0 ea
16 REMARKS Sites 0 ea
AOS-520 1/1
Electronic media delivery format for this CDRL will be Interleaf 5, 8 millimeter data cartridge, IDU compressed, FAAAC 11
TAR format. 15 TOTAL 32
Block 12:

This CDRL is an option and shall be prepared and delivered 12 months after order by the Government.
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Version Description Document 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP103 |3 FAA ASREQ See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE (7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT | AUA 0/1
DI-MCCR-80013A See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0/2
Hard Copy: Deliver revisions as a page by page substitution with a sidebar showing revised material. FAAAC 0/1
15 TOTAL 1/8

Electronic media delivery format for this CDRL will be as follows:

Drafts or Engineering Review Submittals (text only): Adobe Acrobat.
Final Submittal: Microsoft Word 6.0 on 3.5” DOS compatible diskettes.

Block 5:

SOW Paragraphs 3.19.8.6.2 and 3.21.3.4.5.
Block 8:

Government comments/approval within 30 days after receipt.
Block 12:

The draft document shall be delivered with the baselines for all formal deliveries to the WIJHTC. The final shall be submitted within 30 days
after Government approval of the draft.

Block 13:

Submit with each baseline delivery. One additional delivery of this CDRL shall be made by the Contractor for VTABS ORD 7.
Delivery shall be made 30 days after FAT completion in accordance with Block 14. Additional deliveries of the VDD shall be
made as ordered for VTABS Lifecycle Support.

Block 14:
Draft copies shall also be submitted to:

AOS-520: 0/3 Copies AUA TAC: 0/1 Copy
COAR: 1/0 Copy
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Firmware Support Manual 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP104 |3 FAA ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9IAC 11 DATE | 13 NEXT SUBMIT AUA 0
DI-VTABS-104 SOW Paragraph 3.19.8.6.5 DD A Regions 0 ea
16 REMARKS Sites 0 ea
AOS-520 1/1
Electronic media delivery format for this CDRL will be as specified in the AOS-520 Special Delivery FAAAC 1/1
Requirements. 15 TOTAL 3/3

Block 12:

This CDRL is an option and shall be prepared and delivered 12 months after order by the Government.

Block 14:

AUA TAC: 0/1 Copies
COAR: 1/0 Copies
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP105 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP [9IAC |11DATE |13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP106 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP [9IAC |11DATE |13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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DCN- CDRL- 020 June 20, 2000
1 SEQ 2 Site Acceptance Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP107 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9IAC 11 DATE | 13 NEXT SUBMIT | AUA 2/1 ea
DI-VTABS-107 SOW Paragraph 3.19.7.3.1 LT A Regions 1 ea
16 REMARKS Sites 1 ea
WJHTC 1 ea
This document shall be available via soft copy. FAAAC 1
15 TOTAL 168/21

Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.

Block 8:

Government comments/approval NLT 30 days after receipt.

Block 12:

NLT 2 days after completion of SAT.

Block 13:
NLT 30 days after receipt of Government comments.
Block 14:

QRO:

AUA TAC:

COAR:

1 Copy per site
2 Copies per site
1 Copy per site

Each site, plus the WIHTCand FAAAC, shall receive one (1) copy of the Site Acceptance Report for their own facility.
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 VTABS Site Specific Site Activation Plan 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP108 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9IAC 11 DATE | 13 NEXT SUBMIT AUA 2/1
DI-VTABS-108 SOW Paragraph 3.19.7.1.2 LT A See Remarks Regions lea
16 REMARKS Sites 1ea
WJHTC lea
This document shall be available via soft copy. FAAAC 1
15 TOTAL 168/21

Hard copy: Deliver revisions as a page by page substitution with a side bar showing revised material.
Block 8:
Government comments/approval NLT 30 days after receipt.
Block 12:
Delivery NLT 9 months prior to Contractor arrival on site.
Block 13:
NLT 30 days after receipt of Government comments.
Block 14:
QRO: 1 Copy per site

AUA TAC: 2 Copies per site
COAR: 1 Copy per site
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June 12, 2000

1 SEQ 2 Test Procedures 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP109 |3 FAA ASREQ See Remarks ASU-330 LTO

4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9IAC 11 DATE 13 NEXT SUBMIT AUA See Remarks
See Remarks See Remarks LT A See Remarks Regions See Remarks
16 REMARKS Sites See Remarks
WJIHTC See Remarks
This document shall be available via soft copy, and shall be submitted in five (5) volumes: FAAAC See Remarks
15 TOTAL [ See Remarks

Block 4:

Contractor format using DID UDI-T-FAA-118B for guidance.

Block 5:

Volume I:

Volume II:
Volume III:
Volume IV:
Volume V:

VTABS FAT Procedures

VTABS WJHTC Test Procedures
VTABS FAAAC Test Procedures
VTABS Site Test Procedures (one per site)
VTABS ORD 7 Test Procedures

SOW Paragraphs 3.19.6, 3.19.6.1.1.4, 3.19.6.1.4, 3.19.6.2.13.19.6.2.2 and 3.21.3.3.3.

Block 8:

Government comments within 30 days after receipt of draft of Vols II, Il and IV.

Block 12:

Draft:  Volumes I and V: Draft copies shall be provided as available for on-site personnel for review and comment.
Volumes Il 'and 1lI: 30 DPTT.

Block 13:

Final:

Blocks 14 and 15:

Volume IV:

90 DPTT.

Volume I: 14 DPTT.
Volumes II, Il and IV: 30 DARC (each Volume)

Vols | & I

WJHTC (On Site): 2/1 Copies
AUA: 1/0 Copies
AUATAC: 1/1 Copies
QRO: 1/0 Copies
COAR: 1/0 Copies
Totals: 6/2 Copies

ADDITIONAL REMARKS:

Vol 1l

WJIHTC:

AUA:

AUA TAC:

QRO:
COAR:

FAAAC:

Totals:

Vol IV

2/1 Copies WJHTC: 2/1 Copies

1/0 Copies AUA: 1/0 Copies

1/1 Copies AUA TAC: 1/1 Copies

1/0 Copies QRO: 1/0 Copies

1/0 Copies COAR: 1/0 Copies

1/1 Copies Site: 1/0 Copies per Site
7/3 Copies Totals: 27/2 Copies

The Test Procedures shall be prepared in Contractor format using the DID for guidance. The Test Procedures shall be organized such that
specific chapters and/or sections address the following test areas:

- Installation/checkout
- System Integration

- Acceptance
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1 SEQ 2 Test Report 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP110 |3 FAA ONE See Remarks ASU-330 LTO

4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 91AC | 11 DATE | 13 NEXT SUBMIT AUA See Remarks
See Remarks See Remarks LT B Regions See Remarks
16 REMARKS Sites See Remarks
WJIHTC See Remarks
The VTABS Test Report shall be available in soft copy and shall be submitted in three (3) volumes as follows: FAAAC See Remarks
15 TOTAL See Remarks

Volume I:  FAT Test Report

Volume Il:  VTABS WJHTC Test Report

Volume Ill: VTABS FAAAC Test Report

Volume IV: ORD 7 FAT Test Report
Block 4:  Contractor format using DID UDI-T-FAA-112 for guidance.
Block 5:  See SOW Paragraphs 3.19.6.1.1.4, 3.19.6.2.3 and 3.21.3.3.3.
Block 12: Final: 10 DATC (each Volume).

Blocks 14 and 15:

Vols |, II, & IV Vol 1l
AUA: 1/0 Copies AUA: 1/0 Copies
AUA TAC: 1/1 Copies AUA TAC: 1/1 Copies
WJIHTC: 1/1 Copies WJIHTC: 1/0 Copies
QRO: 1/0 Copies FAAAC: 1/0 Copies
COAR: 1/0 Copies QRO: 1/0 Copies

COAR: 1/0 Copies
Totals: 5/2 Copies Totals: 6/1 Copies

ADDITIONAL REMARKS:

The Test Reports shall be prepared in Contractor format using the DID for guidance. The Test report shall be organized such that specific
chapters and/or sections address the following test areas:

- Installation/checkout
- System Integration
- Acceptance
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Commercial Manuals 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP111 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9IAC 11 DATE | 13 NEXT SUBMIT AUA 2/1
DI-M-4022C See Remarks LT N See Remarks Regions 0 ea
16 REMARKS: Sites 1 ea
WJHTC 2
Commercial documents shall only be delivered on IBM compatible electronic media (PC format or CD ROM) FAAAC 2
when the document is commercially available. If not commercially available, hard copies shall be provided. 15 TOTAL 30/1

Deliver revisions as a page by page substitution with a sidebar showing revised material.
Block 5:
SOW Paragraphs 3.19.8.6.3 and 3.21.3.4.6.
Block 10:
Update for each planned configuration update.
Block 12:
1st Submittal: 6 months prior to OT&E.
Block 13:
Final Submittals: 1 month after the end of OT&E Regression Test, if there are updates since the original submittal.
Block 14:
Sites receive final only. These manuals shall be delivered to the sites concurrent with the delivery of the associated equipments.

QRO: 1 Copy AUATAC: 1 Copy
AO0S-520: 1 Copy
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Engineering Drawings and Lists 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP112 |3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7 DD 8 AP 9 IAC 11 DATE 13 NEXT SUBMIT | AUA 1
DI-VTABS-112 See Remarks LT A Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 0
Block 5: FAAAC 1
15 TOTAL 5/0

SOW Paragraphs 3.19.8.6.1.1 and 3.21.3.4.3.
Block 8:

Government comments/approval within 30 days.

Block 12:

This CDRL is an option and shall be delivered 12 months after order by the Government.

Block 14:

AUATAC: 1/0 Copies
QRO: 1/0 Copies
COAR: 1/0 Copies
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP113 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9 IAC |11 DATE |13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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June 12, 2000 DCN- CDRL- 020
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1STSUBMIT |14 DISTR | COPIES
VP114 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP |9 IAC |11 DATE 13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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DCN- CDRL- 020 June 12, 2000
1 SEQ 2 Site Installation Drawings 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP115 |3 FAA ASREQ See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACT REFERENCE 7DD (8 AP |9 IAC |11 DATE |13 NEXT SUBMIT AUA 0
DI-VTABS-115 See Remarks LT A See Remarks Regions 1/1ea
16 REMARKS Sites 1/1ea
WJHTC 1/1
Final delivery shall be in both hard and soft copy, in native file format, and on CD-ROM in accordance with DID FAAAC 1/1
DI-VTABS-115. Draft and final deliveries of this CDRL shall include one (1) copy of the relevant Transition Switch [ 15 TOTAL 113/67

(Cutover Switch) drawings presently included in VP69A. No other VP69 or VP69A drawings will be delivered under this CDRL.
Block 5:

SOW Paragraphs 3.19.8.6.1.2, 3.21.3.4.4 and 3.25.8.6.1.1.
Block 8:

Government comments to the Redlined Drawings will be provided within 30 days after CAl of each site.

Block 12:

Two initial hard copies shall accompany each site’s installation. These copies shall be red-lined as necessary to depict the actual
installation. All red-lines shall be incorporated prior to final submission to the Government. The initial submission will not include Section
D.

Block 13:

The Contractor shall incorporate red-lines and Government comments to the drawings. The Final shall be delivered in final form 30 days
after receipt of Government comments. (Final delivery is thus approximately 60 days after CAl.) These drawings shall be updated as
required for VTABS Lifecycle Support.

Block 14:

Each FAA Regional Office shall receive one final hard and soft copy of the drawings for each ARTCC within its Regional area of
responsibility (21 Copies). Each site shall receive one final hard and soft copy (23 Copies). AOS-520 shall receive one hard and one soft
copy of each set of final drawings.




Page 122 FAA- VSCS- CDRL- 003E
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1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP116 |3
4 AUTHORITY 5 CONTRACTREFERENCE |7 DD |8 AP [9IAC |11DATE |13 NEXT SUBMIT
16 REMARKS

15 TOTAL
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DCN- CDRL- 020 June 12. 2000
1 SEQ 2 Reserved 6 OFFICE 10 FREQUENCY 12 1ISTSUBMIT |14 DISTR COPIES
VP117 3

4 AUTHORITY 5 CONTRACTREFERENCE |7 DD [8 AP |9IAC |11 DATE |13 NEXT SUBMIT

16 REMARKS

15 TOTAL
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1 SEQ 2 VTABS Hardware Components List 6 OFFICE 10 FREQUENCY 12 1ST SUBMIT 14 DISTR COPIES
VP118 3 FAA ONE/R See Remarks ASU-330 LTO
4 AUTHORITY 5 CONTRACTREFERENCE (7 DD |8 AP |9IAC 11 DATE |13 NEXT SUBMIT | AUA 2
DI-VTABS-118 See Remarks LT A See Remarks Regions 0 ea
16 REMARKS Sites 0 ea
WJHTC 2/1
The electronic media delivery format for this CDRL shall be Microsoft Excel on 3.5” DOS diskettes. FAAAC 2
15 TOTAL 9/1

Hard copy: Deliver revisions as a page by page substitution with a sidebar showing revised material.
Block 5:

SOW Paragraphs 3.19.5.3.1 and 3.21.3.4.9.
Block 8:

Government comments/approval within 30 days after receipt.

Block 10:

The Contractor shall provide a Hardware Components List update for each configuration upgrade/change in which the hardware is affected,
including ORD 7, and as required for VTABS Lifecycle Support.

Block 12:
The first submittal shall be 30 days prior to Part | of the Baseline Package Review.

Block 13:

Hardware changes subsequent to the completion of the Baseline Package Review shall be a part of the ECP for the baseline configuration
change. The ORD 7 submittal shall be made 30 days after completion of ORD 7 FAT.

Block 14:

AUATAC: 1 Copy AO0S-520: 1 Copy
COAR: 1 Copy
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June 12. 2000

For m Appr oved

CONTRACT DATA REQUI REMENTS LI ST VAUV AS L

A B.EXH BIT | C. CATEGORY
TDP TM OTHER Airway Facilities
D. SYSTEM | TEM E: CONTRACT/ PR NO F.  CONTRACTOR
VCSU DTFA01- 92- D- 00004 Harri s Corporation
1. DATA | 2 TITLE OF DATA [TEM 6 REQUI RI NG 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON
I TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL
VP119 | TASK AND SKILLS ANALYSI S R/ ASR
AFZ- 100 SEE BLK 16
3 SUBTI TLE HARD SOFT
AFZ 100 1
DELTA TASK AND SKI LLS AVA- 410 2 1
ANALYSI S AMA- 405 1
AUATAC 1 1
AUA- 200 1
ASU- 330 L
L = Letter Only
4 AUTHORI TY (DATA 5 CONTRACT REFERENCE | 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF
ACQUI SI TI ON DOCUMENT NO. CODE STATEMENT DATE SUBSEQUENT
SOW PARAGRAPH LT REQUI RED
FAA- STD-028B, DID-4 3.25.9.1.1 A M N SUBM SSI ON
(SEE BLOCK 16)
SEE BLK 16
16 REMARKS
Bl ock 4. Amendnent to DI D-4 paragraph 10.3.3.1 — the contractor shall provide a

listing of Voice Swi tching and Control System Control Subsystem | owest

repl aceable units (LRUs). The contractor shall provide a |list of maintenance
tasks and subtasks required to perform system perfornmance check, and preventative
and corrective naintenance of LRUs. The contractor shall detail procedures and
tasks required to invoke system di agnostics, fault isolate to the LRU, renobve and
replace faulty LRUs, and restore the systemto service. System checks,
preventative and corrective mai ntenance tasks shall be listed sequentially.
contractor shall describe normal and failure indications, provide detailed
descriptions of the results of diagnostic tests (built-in-test/automated fault

i sol ation) describe the expected results (encoded data, on-line self tests, power
on self tests, results of systens exercises, etc)

DI D-4 TASA:

The

Speci fic Guidance for
Par agraph 7. Application/Interrelationship
Del et e subparagraphs 7.2 and 7.3

Delete itemc. of paragraph 10.3.3

Del ete Paragraphs 10.3.4, 10.3.4.1, and 10.3.4.2

Bl ock 12. First subm ssion due 60 days after Training | PR PMR for VCSU (Decenber
1999) .
Bl ock 13. Governnent conments due to Contractor 30 days after receipt of draft

subm ssion. Contractor
governnent’s conments.

del i vers disposition package 30 days after receipt of the

Bl ock 14. El ectronic subnission shall be in Mcrosoft Wrd, conpatible with
M crosoft Ofice Suite '97. Initial draft shall be delivered in place at the
contractor’s facility. The contractor shall provide 10 copies during the in-
process review. Letter only to Contracting Oficer, ASU 330.

The final version of the disposition package shall contain a photocopy of the
redlined draft, and a photocopy of the accepted disposition package. This

di sposition package shall be updated with all approved redlines and delivered to
AFZ- 100, 90 days after conpletion of First Course Conduct.

15 Tot al 1 6 1

G Prepared By H. Date Approved By

Dan Har graves, AFZ-100 Brian Peters, ACS-520

J. Date
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CONTRACT DATA REQUI REMENTS LI ST For m Appr oved
QJ OVB No. 0704-0188
A B.EXH BIT | C. CATEGORY
12 A TDP TM OTHER AF TRAI NI NG
D. SYSTEM | TEM E: CONTRACT/ PR NO F. CONTRACTOR
VCSU DTFA01- 92- D- 00004 Harris Corporation
1. DATA | 2 TITLE OF DATA | TEM 6 REQUI RI NG 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON
| TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL
VP120 | COURSE DESI GN GUI DES R/ ASR
AFZ- 100 SEE BLK 16
3 SUBTI TLE HARD SOFT
AFZ 100 1
VCSU DELTA COURSE DESI GN
GUI DE
AMA- 410 2
AMA- 405 1
AUATAC 1 1
AUA- 200 1
ASU- 330 L
L = Letter Only
4 AUTHORI TY (DATA 5 CONTRACT REFERENCE | 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF
ACQUI SI TI ON DOCUMENT NO. SOW PARAGRAPH CODE gllé gI'J F%BT DATE SUBSEQUENT
FAA- STD-028B, DI D-6 3.25.9.1.2 LT A SUBM SSI ON
SEE BLK 16
16 RENMARKS

Bl ock 4: Specific Guidance for DID 6, CDG
Del et e paragraphs 10.3.1.2, 10.3.1.3, and 10.3.1.4

Bl ock 12. First submi ssion of draft Course Design CGuide is due 30 days after
Contractor delivery of disposition package for Task and Skills Anal ysis.
Governnent conmments are due 30 days after receipt of first draft. A separate
package shall be provided for each CDG

- Governnent accept CDG di sposition package — 90 DPT 100% curricul um nmateri al
delivery.

Bl ock 13: Disposition packages due 30 days after Governnment conments.

Bl ock 14. El ectronic subnission shall be in Mcrosoft Wrd, conpatible with
M crosoft Ofice Suite '97. Initial draft shall be delivered in place at the
contractor’s facility. The contractor shall provide 10 copies during the in-
process review. Letter only to contracting officer, ASU 330.

15 Tot al

1

6

G Prepared By H Date Approved By

Dan Hargraves, AFZ-100 Brian Peters, AGCS-520

J. Date
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DCN- CDRL- 020 June 12, 2000
CONTRACT DATA REQUI REMENTS LI ST For m Appr oved
QJ OVB No. 0704-0188
A B.EXH BIT | C. CATEGORY
TDP TM OTHER Airway Facilities
D. SYSTEM | TEM E: CONTRACT/ PR NO F. CONTRACTOR
VCSU DTFA01- 92- D- 00004 Harri s Corporation
1. DATA | 2 TITLE OF DATA [ TEM 6 REQUI RI NG 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON
I TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL
VP121 | VCSU CURRI CULUM MATERI AL R/ ASR
AFZ- 100 SEE BLK 16
HARD SOFT
*AFZ 100 1
* AVA- 410 2 1
AVA- 405 1
AUATAC 1 1
AUA- 200 1
ASU- 330 L
L = Letter Only
7 AUTHORI TY (DATA 5 CONTRACT REFERENCE | 7 DD 250 g APP 9. DIST II AS OF 13 DATE OF
ACQUI SI TI ON DOCUMENT NO. SEE BLOCK 16 - CODE EE&F%EBT DATE SUBSEQUENT
SEE BLOCK 16 A SUBM SSI ON
SEE BLK 16
16 REMARKS

Bl ock 4. FAA-STD-028B, *DID-8, (Student Achi evenment Test - CONTROLLED MATERI ALS) SEE
BLOCK 14, DID-9 (Lesson Plan), DI D10, (Student Materials), and DID 11, (lnstructional
Medi a Materials).

Speci fic Guidance for Student Achievenent Tests: Provide supporting reference to each
test item

Block 5.SOW 3.25.9.1.3, 3.25.9.1.3.1, 3.25.9.1.3.2, 3.25.9.1.3.3, *3.25.9.1.3.4,
3.25.9.1.12. 4

Bl ock 12. A 50%review is a review of 100% of 50% of the course.
- 50% Curriculum material delivery — 90 after recei pt of CGovernment coments on CDG
- Government conments are due 30 days after 50% curriculummaterial delivery

- 100% Curriculum material delivery — 90 days after contractor delivery of 50%
curriculummaterial delivery

- Val i dation of Incorporation of comments — 60 days after contractor delivery of 100%
curriculummaterial delivery

- OIR Conduct -10 days after Validation of incorporation of 100% curricul um materi al
delivery

- Val i dation of Incorporation of OTR Corments — 14 days prior to first course conduct
- First Course Conduct Conpletion — 5 DPT Key Site Testing

- Val i dation Course Report shall be delivered 45 days after successful conpletion of
First Course Conduct and Validation Report

Bl ock 13: Due 30 days after receipt of governnent conments. Contractor shall enploy
change bars to indicate changes or revisions resulting fromresol ution of government
coments. Asterisks (*) shall indicate new or additional data in the revised draft.
Each subm ssion shall be dated and assigned a docunent control nunber.

Bl ock 14. El ectronic submission shall be in Mcrosoft Wrd, conpatible with Mcrosoft
Ofice Suite "97. Al graphics shall be originated in Power Point, conpatible with

M crosoft Office Suite "97. Initial draft shall be delivered in place at the
contractor’s facility. The contractor shall provide 10 copies during the in-process
review. Letter only to Contracting OFficer, ASU 330. *STUDENT ACH EVEMENT TESTS ARE
CONTROLLED MATERI AL TO BE DI STRIBUTED TO AFZ-100 AND AMA-410 ONLY. Al others wll
receive notification letter only for these itens.

15 Tot al 1 6 1
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CONTRACT DATA REQUI REMENTS LI ST B.EXH BIT | C. CATEGORY
TDP TM OTHER AF TRAI NI NG

D. SYSTEM | TEM E: CONTRACT/ PR NO F. CONTRACTOR

VCSU DTFA01- 92- D- 00004 Harri s Corporation

1. DATA | 2 TITLE OF DATA I TEM 6 REQUI RING 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON

I TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL

VP122 | PERFORMANCE EXAM NATI ON ONE

AFZ- 100 SEE BLK 16
3 SUBTI TLE HARD SOFT

AFZ 100 1 1 1
AUA- 200 1
ASU- 330 L
L = Letter Only

4 AUTHORI TY (DATA 5 CONTRACT REFERENCE | 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF

ACQUI SI TI ON DOCUVENT NO. SON PARAGRAP . CODE %&F%g DATE SUBSEQUENT

FAA- D- 2781 3.25.9.1. 4 A SUBM SSI ON

16 REMARKS

BLOCKS:

12. The Performance Exam shall be delivered 90 days after final delivery of the
revi sed approved draft of the Mintenance Handbook (Order 6690.3). The
contractor shall revise the governnment furnished performnce exam (CP-67) to
refl ect changes resulting fromthe control subsystem upgrade.

El ectroni c subnission shall be in Mcrosoft Wrd,

Office Suite ' 97

conpatible with M crosoft

15 Tot al 1 2 1

G Prepared By H. Date Approved By J. Date
Dan Hargraves, AFZ-100 Brian Peters, AGCS-520
For m Appr oved
CONTRACT DATA REQUI REMENTS LI ST Y ALRAL A L
A B.EXH BIT [ C. CATEGORY
TDP TM OTHER AF TRAI NI NG
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D. SYSTEM | TEM E: CONTRACT/ PR NO F.  CONTRACTOR
VCSU DTFA01- 92- D- 00004 Harri s Corporation
1. DATA | 2 TITLE OF DATA | TEM 6 REQUI RI NG 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON
I TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL
VP123 | DELTA THEORY OF OPERATI ON R/ ASR
EXAVS AFZ- 100 SEE BLK 16
HARD SOFT
3 SUBTITLE AFZ 100 1 1
AMA-410 1 1 1
AUA-200 L L
ASU- 330 L
L = Letter Only
Z AUTHORI TY (DATA 5 CONTRACT REFERENCE | 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF
ACQUI SI TI ON DOCUMENT NO. SOW PARAGRAPH - CODE g‘égl; :EI\R/EBT DATE SUBSEQUENT
FAA- D- 2706 3.25.9.1.5 A SUBM SSI ON
SEE BLK 16
16 REMARKS
BLOCKS:

12. The Theory of Operation Exam shall be delivered to the Governnment 90 days
after submi ssion of First Course Conduct and Validation Report.

13. Final
after

Theory of Operation Exam shall

be delivered to the Governnent 30 days
recei pt of Government comments.

There shall be no submission by electronic mail.

CAUTI ON — CONTROLLED NMATERI ALS

15 Tot al 2 2 1

G Prepared By H Date Approved By J. Date
Dan Hargraves, AFZ-100 Brian Peters, AOS-520
For m Appr oved
CONTRACT DATA REQUI REMENTS LI ST Y ALTAL A L
A B.EXH BIT | C. CATEGORY
TDP TM OTHER AF TRAI NI NG
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FAA- VSCS- CDRL- 003E

DCN- CDRL- 020

D. SYSTEM | TEM E: CONTRACT/ PR NO F. CONTRACTOR
VCSU DTFA01- 92- D- 00004 Harri s Corporation
1. DATA | 2 TITLE OF DATA I TEM 6 REQUI RI NG 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON
I TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL
VP124 | ONTHE-JOB TRAI NI NG ONE/ R
| NSTRUCTOR HANDBOOK AFZ-100 SEE BLK 16
HARD SOFT
3 SUBTITLE AFZ 100 1 1 1
DELTA QJT HANDBOOK AVA-410 1 1 1
AUATAC 1 1
AUA- 200 1 1
1
ASU- 330 L
L = Letter Only
4 AUTHORI TY (DATA 5 CONTRACT REFERENCE 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF
ACQUI SI TI ON DOCUMENT NO. CODE STATEMENT DATE SUBSEQUENT
SOW PARAGRAPH LT REQUI RED
FAA- STD- 028, DI D-13 3.25.9.1.6 A M SUBM SSI ON
16 REMARKS
BLOCKS:
12. The On-The-Job Training |Instructor Handbook shall be delivered to the

CGovernment 90 days after
handbook (Order6690.3). Electronic subm ssion shal
conpatible with Mcrosoft Ofice Suite '97. All

delivery of the revised approved draft of Mintenance

| be in Mcrosoft Wrd,

gr aphi cs shall

be originated in

Power Point, conpatible with Mcrosoft Ofice Suite '97.
15 Tot al 4 4 2
G Prepared By H Date Approved By J. Date
Dan Hargraves, AFZ-100 Brian Peters, AOCS-520
For m Appr oved
CONTRACT DATA REQUI REMENTS LI ST VAUV A L
A B.EXHI BIT | C. CATEGORY

TDP TM OTHER AF TRAI NI NG

D. SYSTEM I TEM E:  CONTRACT/ PR NO

VCSU DTFAO1- 92- D- 00004

F. CONTRACTOR
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1. DATA | 2 TITLE OF DATA [ TEM 6 REQUIRING 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON
I TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL
VP125 | TRAINING EQUI PVMENT STUDY ONE
REPORT AFZ- 100 SEE BLK 16
HARD SOFT
3 SUBTI TLE AFZ 100 1
AMA- 410 1
AUATAC 1
AUA- 200 1
ASU- 330 L
L = Letter Only
7 AUTHORI TY (DATA 5 CONTRACT REFERENCE | 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF
ACQUI SI TI ON DOCUMENT NO. SOW PARAGRAPH . CODE %@Fggﬂ' DATE SUBSEQUENT
VTABS TRAI NI NG EQUI PMENT 3.25.9.12.2 A SUBM SSI ON
STUDY FORVAT
16 REMARKS
BLOCKS:

12. Due sixty (60) days after conduct of Training Equi pment Study.

15 Tot al 0 4 0

G Prepared By

Dan Hargraves,

AFZ-100

H. Date

Bri an Peters,

Approved By

ACS- 520

J. Date
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CONTRACT DATA REQUI REMENTS LI ST

For m Appr oved
OVB No. 0704-0188

A B.EXH BIT | C. CATEGORY
A TDP TM OTHER AF TRAI NI NG
D. SYSTEM | TEM E: CONTRACT/ PR NO F. CONTRACTOR
VCSU DTFA01- 92- D- 00004 HARRI S CORPORATI ON
1. DATA | 2 TITLE OF DATA [ TEM 6 REQUI RI NG 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTION
I TEM NO OFFI CE SUBM SSI ON DRAFT FI NAL
VP126 | VCSU SI TE ACTI VATI ON PLAN SEE BLOCK 16
FAA- AUA SEE BLK 16
HARD SOFT
ASU- 330 L
AUA 200 PER SITE 2 1
Regi ons
1 per ARTCC 21
Sites
2 per ARTCC 42
WHTC
1 per site 23
FAAAC 1
AUATAC
2 per site 46
QRO _
1 per site 23
COAR
1 per site 23
L = Letter Only
4 AUTHORI TY (DATA 5 CONTRACT REFERENCE 7 DD 250 9. DIST 11 AS OF 13 DATE OF
AOQUL ST O DOCLVENT NO SOW PARAGRAPH LT EEQTJFQEST PATE SUBSEQUENT
DI - VTABS- 108 3.25.7.1. 1 BLOCK 16 SUBM SSI CN
ng BLOCK | SEE BLOCK 16
16 REMARKS
Thi s docunment applies to each system at each site specified in the contract.
The Site Activation Plans shall be developed in accordance with Bl ocks 3 and 10
and as contained in DID-VTIABS-108. In addition the requirements of Block 5
apply.
Bl ock 8:
Gover nment Conmment s/ approval NLT 30 days after receipt.
Bl ock 12:
Delivery NLT six nonths prior to start of each site installation.
Bl ock 13:
Final Delivery to FAA 30 days after receipt of FAA coments.
15 Tot al 225 23
G Prepared By H. Date Approved By J. Date
Dan Hargraves, AFZ-100 Brian Peters, ACS-520
CONTRACT DATA REQUI REMENTS LI ST Form Aoproved
A B.EXH BI T C. CATEGORY

A

TDP TM OTHER AF TRAI NI NG
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Vol une |: VCSU WHTC SAT Test Procedures

Vol une 11: VCSU FAAAC SAT Test Procedures

Volune Il1l1: VCSU Site Test Procedures (one per site)
Bl ock 8:

Governnent comments within 30 days after receipt of draft (Volumes I, Il and II1).
Bl ock 12:

Draft: Volume I, Il, IIl: 45DPTT
Bl ock 13:

Final: 30 DARC (each vol une)

Bl ocks 14 and 15:

Vols | Vols 11 Vols 111

WHTC (On-Site): 2/1 Copies WHTC: 2/ 1 Copies WHTC: 2/ 1 Copies

AUA: 1/0 Copi es AUA: 1/0 Copi es AUA: 1/0 Copi es
AUATAC: 1/1 Copies AUATAC: 1/1 Copies AUATAC: 1/1 Copies
QRO 1/0 Copi es QRO 1/0 Copi es QRO 1/0 Copi es
COAR 1/ 0 Copi es COAR: 1/ 0 Copi es COAR 1/ 0 Copies
ATO 1/0 Copi es ATO 1/0 Copi es ATO 1/0 Copi es

FAAAC: 1/1 Copies Site: 1/0 Copies per site
ADDI Tl ONAL REMARKS:

The test procedures shall
tailored instruction:

"The Test Procedures shall
* Installation/checkout
* Systemintegration

* Accept ance"

be prepared in accordance with the Data Item Description (DI D) and shall

be organi zed such that specific chapters and/or sections address the follow ng test areas:

include the follow ng

D. SYSTEM | TEM E:  CONTRACT/ PR NO F.  CONTRACTOR
VCSU DTFA01- 92- D- 00004 HARRI S CORPORATI ON
1. DATA 2 TITLE OF DATA I TEM 6 REQUI RI NG OFFI CE 10 FREQUENCY 12 DATE OF FIRST SUBM SSI ON 14 DI STRI BUTI ON
| TEM NO DRAFT FI NAL
VP127 | TEST PROCEDURES FAA AS FEQ SEE REVRRIS
HARD SOFT
ASU- 330 L
AUA200 SEE REMARKS
Regi ons SEE REMARKS
Sites SEE REMARKS
WHTC SEE REMARKS
FAAAC SEE REMARKS
L = Letter Only
4 AUTHORITY (DATA ACQUI SI TI ON 5 CONTRACT REFERENCE 7 DD 250 8 APP CODE 9. DI ST 11 AS OF DATE 13 DATE OF
DOCUMENT NO. STATEMENT SUBSEQUENT
SON PARAGRAPH 3.25.6.1. 4 LT A REQUI RED SUBM SSI ON
UDI - T- FAA-118B
SEE REMARKS
16 REMARKS
Thi s docunent shall be available via soft copy, and shall be subnitted in three (3) vol unes:

15 Total SEE REMARKS
G Prepared By H. Date Approved By J. Date
Dan Hargraves, AFZ-100 Brian Peters, AGS-520
CONTRACT DATA REQUI REMENTS LI ST For m Appr oved
QJ S S OVB No. 0704-0188
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A B.EXH BIT | C. CATEGORY
A TDP TM OTHER AF TRAI NI NG
D. SYSTEM I TEM E. CONTRACT/ PR NO F. CONTRACTOR
VCsU DTFAO1- 92- D- 00004 HARRI S CORPORATI ON
1. DATA | 2 TITLE OF DATA | TEM 6 REQUI RI NG 10 FREQUENCY 12 DATE OF FIRST 14 DI STRI BUTI ON
| TEM OFFI CE SUBM SSI ON DRAFT  FI NAL
NO SI TE ACCEPTANCE ONE/ R
FAA SEE REMARKS
vp128 | REPORI HARD SOFT
ASU- 330 L
AUA 42 21
Regi ons 1/ ARTCC 21
Sites 1/ ARTCC 21
WHTC 1/ site 21
FAAAC |/site 21
QRO 1/site 21
COAR 1/site 21
L = Letter Only
4 AUTHORI TY (DATA 5 CONTRACT REFERENCE | 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF
ACQUI SI TI ON DOCUMENT NO. CODE STATEMENT DATE
SOW3.25.6.2.3 & LT REQUI RED gﬂg'\SAEgSJFgT\‘
Dl - VCSU- TBD 3.25.7.3.1 B
16 REMARKS
The VCSU Site Acceptance Report shall be available via soft copy.
Deliver revisions as a page by page substitution with a side bar showi ng revised material.
Bl ock 8:
Gover nment comment s/ approval NLT 30 days after receipt.
Bl ock 12:
NLT 2 days after conpletion of SAT.
Bl ock 13:
NLT 30 days after receipt of Governnment comments.
Bl ock 14:
AUATAC: 2 Copies per site
QRO 1 Copy per site
COAR: 1 Copy per site
Each site, plus the WHHTC and FAAAC, shall receive one (1) copy of the Site Acceptance
Report for their Facility.
10. Preparation Instructions
10.1 CONTENT. The site acceptance report shall contain the results of the site
installation, integration, checkout and acceptance testing perfornmed on each VCSU
installed. The report shall present data fromthe installation, Barcode |listing of final
site configuration, and results fromthe site acceptance test.
10. 2 FORMAT. The report shall be prepared in contractor format in accordance with the
foll owi ng content instructions.
10.2.1 SI TE CONFI GURATI ON. A barcode listing shall be provided which contains the as-built
configuration of the installed VCSU.
10..2.2 SI TE ACCEPTANCE TEST RESULTS. The results of the site acceptance shall be included
in the report. The results shall include the follow ng:
a. Data Collection Forms. Signed final data collection forms shall be submtted
with the report, containing test results as entered on the form
b. Discrepancy Reports. Closed discrepancy reports fromthe sites acceptance test
shall be submitted to the report. The contractor shall submt a copy of the
original discrepancy report, actions performed to close the discrepancy report, and
FAA acceptance of the closed action.
c. Initial Settings. The contractor shall include data sheets indicating initial
settings of key performance attributes of the system
15 Tot al 168 21

CONTRACT DATA REQUI REMENTS LI ST Form Moproved
A B. EXH BI T C. CATEGORY
A TDP TM OTHER AF TRAI NI NG
D. SYSTEM | TEM E: CONTRACT/ PR NO F. CONTRACTOR
VCSU DTFA01- 92- D- 00004 HARRI S CORPORATI ON
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1. DATA 2 TITLE OF DATA | TEM 6 REQUI RI NG OFFI CE 10 FREQUENCY 12 DATE OF FI RST SUBM SSI ON 14 DI STRI BUTI ON
| TEM DRAFT FI NAL
ACCOUNTI NG REPORTS (CSAR) FAA SEE REMARKS SEE REMARKS
HARD SOFT

VP129
ASU- 330 L
AUA200 1
Regi ons 9
WHTC 2
FAAAC 1
L = Letter Only

4 AUTHORI TY ( DATA 5 CONTRACT REFERENCE 7 DD 250 8 APP 9. DIST 11 AS OF 13 DATE OF

ACQUI SI TI ON DOCUMENT NO. CODE STATEMENT DATE SUBSEQUENT

SOW PARAGRAPH DD REQUI RED SUBM SSI ON
UDI - E- FAA- 210 3.25.4.1 A
16 REMARKS

This reporting requirenment applies only to the VCSU effort on the VSCS Program
Bl ock 8:

Gover nment commrent s/ approval within 30 days after receipt. |f coments are not received within 45 days of
docunent delivery, the document will be considered accepted w thout comment.

Bl ock 10: Updated quarterly.

Bl ock 12: Available for Governnent review beginning with initial submit 1 Cctober 2000.

Bl ock 14:

REG ONs - 1 Copy for each of the 9 Regions.

WHTC - 1 Copy to be narked for AOS 520

This CDRL shall also be delivered electronically in application file formats in the Contractor's Format.
ADDI TI ONAL REMARKS:

The reporting requirenent shall be prepared in accordance with the referenced DI D and shall included the
following tailored instructions:

Block 10.2.1
Change History of Formal Software Rel eases to read "Hi story of Delivered Software Rel eases".
10.2.2
Change -Current status of all baseline docunents to read "-Current status of VCSU CDRLs".
10.2.3
Change paragraph to read:
"3. Current Approved Contractor Engineering Change Orders (ECOs) Status
Sorted in Engineering Change Order, this section contains
ECO (or equival ent) Nunber & Revision
Rel ated ECP
ECO Title
Affected CDRL/ Docunment (nunber, volune, book)
Program Af f ect ed
CSCl for CDRL/Docunent
ECO Approved date"
10.2. 4
Change Status of Rel eased Changes to read "Status of Engineering Change Proposals (ECPs)."
10.2.7
Del ete
"Change | nstrunents
ECP
Engi neeri ng Changes

Change Requests (or equivalent)"

15 Tot al 12 1




	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT
	HARD  SOFT

